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PROFESSIONAL SERVICES GUIDE 

ARTICLE 1 
 

INTRODUCTION 
 

1.1  The 2003 Florida Atlantic University Professional Services Guide supersedes all previous 
editions. Its purpose is to assist the Architect/Engineer in providing services to Florida Atlantic 
University.  The Professional Services Guide does not modify the scope of work or the contractual 
obligations of the Agreement between Owner and Architect/Engineer (the Agreement). The 
Professional Services Guide does not repeat the requirements of the Agreement, the Project Manual, 
or the Owner/Contractor Agreement; rather, it explains how to fulfill the requirements of these 
documents. 
 
1.2  The Professional Services Guide will enable the Architect/Engineer to better understand the 
Owner and the authority delegated to those entities and persons with whom the Architect/Engineer will 
routinely work. The most frequently asked questions concerning the interactions between the Owner 
and the Architect/Engineer are addressed. 
 
1.3  On smaller projects, particularly those designed by a Campus Service Architect/ Engineer, 
some of the procedures (e.g. phases required, etc.) may differ slightly. The University will advise the 
Architect/Engineer of the differences. 
 
1.4 If anything within this document is in conflict with the FAU Architect/Engineer Agreement, FAU 
Construction Manager Agreement, FAU CCGL’s, or applicable codes or statutes, it is the responsibility 
of the Architect/Engineer to bring the deviation in writing to the attention of the Director of Facilities 
Planning or the Associate Vice President to the University Architect for clarifications. 
 
 

ARTICLE 2 
 

UNDERSTANDING THE OWNER 
 
2.1 The Owner 
 
2.1.1  The Owner is Florida Atlantic University.  The Owner has the authority to administer the 
construction program. 
 
2.1.2  The University President is granted authority by statute to execute design and construction 
contracts and is granted authority by administrative rule to administer the construction program.  
 
2.1.3  Funds for construction are appropriated, or authorized, by the Florida Legislature.  Florida 
Atlantic University is accountable to the legislature for their proper expenditure.  The construction 
responsibility of the University President is administered by the University Architect Division.  
 
2.2  University’s Facilities Program. The building program is the planning document from which 
the legislative budget request is generated and from which the Architect/Engineer will develop plans 
and specifications. A deviation from the approved building program requires a program amendment 
which has been approved by the Office of The University Architect. 
 
2.3  The University  
 

2.3.1  Prepares the building program and circulates it to the Program Committee for approval. Any 
significant change as determined by the University Architect’s Division to the approved building 
program must also be submitted for approval. 
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2.3.2  Appoint the Architect/Engineer or other design professionals. The selection process is 
conducted under Section 287.055, Florida Statutes, and Rule 6C-14.005, Florida Administrative Code. 
 
2.3.3  Determine the method for acquiring a construction project and advertising and awarding 
contracts for construction management, design-build, or competitive bid of construction work. 
 
2.3.4  Appoint the Construction Manager as provided under Rule 6C-14.0055; or award the general 
construction contract as provided under Rules 6C-14.018 and 6C-14.021, Florida Administrative Code. 
 
2.3.5  Review and approve design documents at each phase of development. Act as the Owner's 
Project Manager and make decisions with respect to building plans, provided these decisions are 
consistent with the approved building program, the approved campus master plan, the approved 
budget, and the Florida Atlantic University’s Cost Containment Guidelines dated April 2003. 
 
2.3.6  Approve each request for Additional Services to be provided by the Architect/ Engineer. 
 
2.3.7  Review and approve invoices for professional services and contractors' pay requests. 
 
2.3.8  Approve change orders and construction change directives during the construction phase. 
 
2.4  Professional Services Evaluations 
 
2.4.1  The Architect/Engineer will be evaluated by the University twice annually while under contract.  
See Exhibit 1, FAU Professional Services Evaluation. 
 
2.4.2  The evaluations will be kept on file in the Office of Facilities Planning for three years, and will 
serve as the basis for the Past Performance scores in selections for future projects. 
 

ARTICLE 3 
 

TECHNICAL APPLICATIONS 
 
3.1  Communications, Meetings and Minutes 
 
3.1.1  The Agreement is between the Architect/Engineer and Florida Atlantic University; however, 
the University Facilities Planning Office shall serve as the Owner's Project Manager (hereinafter 
referred to as the University Facilities Planning Project Manager) and the channel for all official 
communications with the Architect/Engineer in administering a project. The University Facilities 
Planning Office will act within the limits of its delegated authority. 
 
3.1.2  Prior to or immediately following the issuance of the Notice to Proceed, the University 
Facilities Planning Project Manager will provide a list of those persons who shall be routinely copied on 
all written communications (Owner's Distribution List) to the Architect/Engineer. All written 
communications must include the project number and project name. 
 
3.1.3  The Architect/Engineer, in consultation with the University Facilities Planning Project 
Manager, shall schedule all necessary conferences and meetings with persons involved in the project 
to obtain project information and to maintain project progress. 
 
3.1.4 T The Architect/Engineer shall record the minutes of all scheduled meetings, presentations, 
developments, and conferences, and furnish copies of these minutes within fifteen (15) calendar days 
to all attendees and to the persons identified on the Owner's Distribution List. The Architect/Engineer 
shall list the names of those persons receiving the distribution of the minutes as an attachment to the 
minutes. The minutes shall be concluded with the following statement: It is the responsibility of all 
meeting attendees to bring all omissions, corrections, and/or errors in these minutes to the attention of 
the undersigned and the University within 14 calendar days. 
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3.1.5  All conferences, telephone conversations, consultations and meetings which resolve or 
establish a question of scope, a design element or other consideration of project development, shall be 
confirmed in writing by the Architect/Engineer with copies to all parties to the communication and to 
the Owner's Distribution List. 
 
3.1.6  The Architect/Engineer shall provide written response to all Owner's written document review 
comments within 10 calendar days. 
 
3.2  Project Schedule 
 
3.2.1  The schedule of services is part of the contract negotiation and is included in the Agreement.  
The Notice to Proceed is effective upon receipt of the Notice to Proceed or on such other date as may 
be specifically referenced in the Notice to Proceed. Within 14 calendar days after the effective date of 
the Notice to Proceed, the Architect/Engineer shall deliver to the University Facilities Planning Project 
Manager a project schedule identifying the specific dates for all phases applicable to the project. The 
project schedule will firmly establish the date sequence for planning, design, bid, construction, and 
occupancy of the facility to be constructed. The project schedule shall define the project's critical path 
and indicate all milestones necessary for the completion of each phase, and identify intervals for the 
Owner's review and approval. The project schedule shall also identify the licenses, permits and 
approvals anticipated to be required by governmental and regulatory agencies, and the date/time 
sequence involved in each application, including all Owner-filed applications and pre-clearances for 
contractor-filed applications. 
 
3.2.2  The Architect/Engineer shall maintain the project schedule throughout the life of the project, 
revising it at the completion of every phase, obtain Owner approval as necessary to maintain the 
approved time parameters, and to inform the University Facilities Planning Project Manager of 
changes in the actual or anticipated progress of the project. 
 
3.3  Status Reports 
 
3.3.1  The Architect/Engineer is required to keep the Owner informed concerning the progress of 
the project. The Architect/Engineer shall submit to the University Facilities Planning Project Manager 
by the fifth (5th) day of each month, a report describing in detail the progress that has been made as of 
the end of the prior month.  This report shall commence at the end of the month following the Notice to 
Proceed and continue through Final Completion. The report shall discuss progress made and any 
critical items needing attention or any areas that might cause future delay (referenced Exhibit 2 for the 
Planning & Design Phase and Exhibit 3 for the construction phase). 
 
3.4  Site Information 
 
3.4.1  The Architect/Engineer shall visit and inspect the site and location of the work, including the 
general surrounding area, as often as required to be fully acquainted with all pertinent local conditions 
affecting the development of the project. 
 
3.4.2  The University Facilities Planning Project Manager will provide information relative to the site. 
The Architect/Engineer may request the University Facilities Planning Project Manager to provide 
additional information, if deemed necessary, and the University Facilities Planning Project Manager 
shall furnish the additional information or shall direct the Architect/Engineer to obtain it at the Owner's 
expense. The Architect/Engineer shall evaluate and verify all information provided by the University 
Facilities Planning Project Manager. 
 
3.4.3  When a project includes extensive renovations, restoration or remodeling of an existing 
building, the University Facilities Planning Project Manager shall provide the Architect/Engineer with 
record drawings of the facility.  The Architect/Engineer shall verify the accuracy of the record drawings, 
as necessary, to develop accurate construction documents. If, however, extensive verification is 
required due to inaccuracy of the record drawings, or if the Architect/Engineer is required to develop 
measured drawings, an Additional Service Authorization will be issued as provided by Paragraph 7.1. 



April 2003 FAU-PSG Page 8 of 74 

If authorized, the Architect/Engineer shall investigate existing conditions, both in the open and those 
that are hidden, in addition to preparing the required measured drawings. The Architect/Engineer shall 
take all necessary action to expose the existing construction in order to determine its exact condition, 
including removing all coverings, plant growth, etc. When the exposure of existing surface or 
subsurface construction is considered necessary, the Architect/Engineer shall arrange with the 
University Facilities Planning Project Manager for the work to be done. 
 
3.4.3.1  The University Facilities Planning Project Manager will provide the Architect/Engineer with 
existing information regarding asbestos and lead-based paint surveys and Operations and 
Maintenance Plan activities. 
 
3.4.4  When the investigation of a site is provided under the Agreement, the Architect/Engineer 
shall obtain all plan reviews and approvals for the licenses and permits that are a necessary precedent 
to construction or bidding for that work. The Architect/Engineer shall comply with all applicable laws, 
codes, and regulations in connection with the work and provide for proper safety precautions to protect 
the public and public property. The cost of any permits required and the investigation are reimbursable 
expenses and must be authorized by the University as an additional service prior to their occurrence. 
 
3.4.5   The University Facilities Planning Project Manager will provide the Architect/Engineer with 
ADA accessibility survey information when available. 
 
3.5  Surveys 
 
3.5.1   The Architect/Engineer shall consult with the University Facilities Planning Project Manager 
to determine if a survey of the site is available. If one is not available, the Architect/Engineer shall 
determine the scope of surveying needs. The format for recording the surveying needs is shown in 
Exhibit 4 (Land Survey –Request for Proposal form). 
 
3.5.2 When so requested by the University Facilities Planning Project Manager to obtain a survey, 
the Architect/Engineer, in consultation with the Director of Facilities Planning, shall select a qualified 
surveyor and provide a proposal to the University Facilities Planning Project Manager. The University 
will issue an Additional Service Authorization. Payment for the cost of the survey will be made in 
accordance with Paragraph 7.3. 
 
3.5.3  The survey shall contain the following: 
 
3.5.3.1  Land (Boundary) Survey 
 
 .1  All headings and distances of property lines of all parcels which comprise the site. 

 
.2  The dimensions, locations and ownership of buildings, structures, easements, rights-of-
way, setbacks, encroachments on the site including block or street numbers, and the 
presence of any developed mineral rights to which the site is subject. 

 
.3  Details of all party walls, walls, fences and foundations on the site and adjacent to, or 
within five feet of, the property lines. 

 
.4  Where no monument exists, suitable permanent monuments shall be set at property 
corners and at other appropriate locations. 

 
.5  Area of site in acres (to .001 acre) and in square feet if less than one acre. 

 
.6  Zoning of property and adjacent properties. 

 
.7  Certification on the survey drawings by the city engineer or other qualified official that the 
officially established or anticipated widening or changes to street lines, grades or curbs, 
sidewalks, services, and sewers are correctly shown. 
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.8  The full legal description of the parcel shown and an indication if the parcel is part of a 
parent tract. 
 
.9  Certification, seal, and signature of a Land Surveyor registered in the State of Florida. 

 
(NOTE: Any discrepancies between the land (boundary) survey and the recorded legal description 
shall be reconciled and explained.) 
 
3.5.3.2  Topographic Survey 
.  

.1  All of the items listed under Clause 3.5.3.1, Land (Boundary) Survey above. 
 
.2  The position, dimension, elevation and contours of all cellars, excavations, wells, 
backfilled areas and similar openings and the elevation of any water therein. 
 
.3  Existing trees, their identities in English and botanical terms, trunk sizes and approximate 
foliage areas. Generally, only trees six inches or larger in trunk diameter shall be considered, 
unless they are previously landscaped trees or specimen trees. 
 
.4  Existing major shrubs, undergrowth and ground cover areas. 
 
.5  Detailed information required to establish curb and building lines, street, alley, sidewalk 
and curb grades and lines at or adjacent to the site and a description of the materials of which 
they are constructed. 
 
.6  Floor elevations of all floors of existing buildings to be renovated or to which additions will 
be made. 
 
.7  All known utility services, including pipe sizes, pressures and electrical characteristics. 
The location, invert elevations and direction of flow of all piping, mains, sewers, poles, wires, 
hydrants,catch basins and manholes upon, over, or under the site, or adjacent to the site 
within the approved scope of the survey, including but not limited to buried tanks and septic 
fields serving, or on the property, and including the name of the operating authority of each 
utility. 
 
.8  Flood plain, flood levels of streams or adjacent bodies of water and an analysis of the site 
for potential flooding, including the extent of watershed on the property. A statement of the 
probability of water overrunning the site and the indication of the One Hundred (100) Year 
flood elevation and contour. 
 
.9  Location of test borings and soil borings where ascertainable. 
 
.10  The official data upon which elevations are based and the bench mark established on or 
adjacent to the site shall be clearly indicated. Only one such data point or bench mark shall be 
used on any one site for establishing the grades for a project. 
 
.11  Contours and elevations on a grid system of not more than fifty feet intervals shall 
indicate changes of slope over that portion of the site to be developed. The interval for 
contours shall be tailored to the site under consideration. 
 
.12  The contemplated date and description of any known or proposed improvements to the 
approaches or utilities on or adjacent to the site. 
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3.5.4  The survey drawings are often included in the Contract Documents. If the survey drawing is 
complex, it may be included in the Contract Documents as is, followed by a simple site plan showing 
the buildings and proposed project work. 
 
3.6  Geotechnical Services 
 
3.6.1  The Architect/Engineer shall advise the University Facilities Planning Project Manager when 
an investigation and testing of geotechnical conditions are necessary and shall define the scope of 
work required. The format to be used for defining geotechnical services requirements is the current 
edition of AIA Document G602, Geotechnical Services Agreement. 
 
3.6.2  Upon approval by the University Facilities Planning Project Manager to obtain subsurface 
investigation and testing services, the Architect/Engineer shall, in consultation with the Facilities 
Planning Director, select a qualified firm and forward a proposal to the University Facilities Planning 
Project Manager. The University will issue an Additional Service Authorization. Payment for the cost of 
geotechnical services is made in accordance with Paragraph 7.3. 
 
3.6.3  If additional subsurface investigation and testing is required when the results of the initial 
exploration are received, the Architect/Engineer shall submit to the University Facilities Planning 
Project Manager an estimate from the testing firm for additional investigations to be performed. The 
Architect/Engineer shall not proceed with the additional investigation until the revised Additional 
Services Authorization is received from the University. 
 
3.6.4  The Architect/Engineer shall provide grade, foundation, and structural design solutions based 
on the geotechnical engineer's analysis and recommendation, and shall submit such analysis and 
reports to the University Facilities Planning Project Manager. 
 
3.7  Materials and Equipment 
 
3.7.1  FAU Cost Containment Guidelines dated May 2003 for design and construction are issued by 
the University’s Office of Facilities Planning.  These standards relate to the building exterior wall 
system, roofing system, HVAC systems, and other building materials.  These minimum standards must 
be addressed. The University Facilities Planning Project Manager will furnish the Architect/Engineer 
with the FAU Cost Containment Guidelines. 
 
3.7.2  The Architect/Engineer will select materials and equipment which are appropriate for the 
exposure to which they will be subjected, giving consideration to obtaining an extended useful life with 
low operating and maintenance cost. Evaluation of operating and maintenance costs shall be a part of 
any initial materials and equipment decision. Products which have not achieved a minimum five-year 
period of successful use in the construction market shall not be used unless approved in writing by the 
University Facilities Planning Office.  Roofing products require a longer proven history; the 
Architect/Engineer will discuss these requirements with the University Facilities Planning Project 
Manager. 
 
3.7.3  The Architect/Engineer shall prepare drawings and specifications so that the Bidder is 
permitted a choice of competitive materials or methods which are equally satisfactory for the intended 
purpose and comparable in cost. The Architect/Engineer shall not use exclusive requirements when 
specifying equipment and materials on drawings and specifications. The drawings and specifications 
must permit competition consistent with the work involved. When it is necessary to designate 
equipment and materials by product name, at least two equivalent products shall be named and the 
opportunity provided for other products to be submitted for approval in order to qualify before the bid 
date. 
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3.7.4  If a proprietary specification for materials or equipment is required, the Architect/Engineer shall 
secure approval of the University Facilities Planning Project Manager prior to its use in the drawings 
and specifications. The use of a proprietary specification must be sufficiently justified and the request 
and approval must be in writing, as required by Section 255.04, F.S. 
 
3.8  Protective Construction and/or Fallout Shelter in Public Buildings 
 
3.8.1  Section 255.042, Florida Statutes, provides that protective construction and/or fallout shelters 
should be considered when constructing public buildings. The degree of compliance will depend on 
factors, which vary with the type, size, location, and cost of the individual structure or facility. Unless 
specifically instructed otherwise, the Architect/Engineer will consider such protective construction in 
the planning and shall provide an evaluation of its cost. 
 
3.8.2  The investigation and design for protective construction is considered a Basic Service under 
the Agreement. If in-house expertise to accomplish this evaluation is not available, the 
Architect/Engineer shall contact the Department of Community Affairs, Division of Emergency 
Management, Bureau of Operations, for assistance. 
 
3.9  Federal or Local Government Participation 
 
3.9.1  Whenever a project involves funding participation by federal or local governmental agencies, 
the Architect/Engineer shall ascertain the requirements of such participation and comply fully with 
these requirements in the Contract Documents. The Architect/Engineer may be assisted in this task by 
the University Facilities Planning Project Manager. Where grants constitute any part of the project 
funding, the Architect/Engineer shall ascertain which conditions of the grant funds must be addressed 
in the Contract Documents. 
 
3.10  Available Consulting Services 
 
3.10.1  Many state agencies have qualified specialists available for consultation and/or coordination, 
and they should be contacted when the items within their jurisdiction are pertinent to the development 
of the project. The Architect/ Engineer shall review the project with the University Facilities Planning 
Project Manager to determine which agencies should be consulted. 
 
3.11  Utility Information and Service Requirements 
 
3.11.1   The Architect/Engineer shall assure that all utilities and services required for the successful 
functioning of the facility have been provided to the site and will be in full service upon completion of 
the facility. Some of the University storm water systems have been designed as pressure gradient 
systems capable of creating back pressures on lateral tie-ins. The nature of the system shall be 
identified by the Architect/Engineer and the tie-in from the building must be compatible with it. 
 
3.12  Wage Rates 
 
3.12.1  State wage rates are not required. Wage rates are only applicable to federally funded 
projects.  The Architect/Engineer shall obtain rates for federally funded projects from the regional office 
of the granting agency. 
 
3.13  Code Compliance and Permits 
 
3.13.1  The Architect/Engineer shall ensure that the design and Contract Documents comply with all 
applicable codes, regulations, and orders. The Architect/Engineer shall submit a list of codes to which 
the project is subject to the University with the Conceptual Schematic Design submittal. All reference 
to codes herein shall mean the latest editions adopted through legislation for use in State 
owned/leased buildings. 
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3.13.2  The Architect/Engineer shall use the following codes (where code requirements conflict, the 
University should be consulted to resolve any disputes of code application): 
 
3.13.2.1  Building Codes: In all Florida counties, the Florida Building Code. 
 
3.13.2.2  Fire and Life Safety: 

 
.1 National Fire Protective Association codes and regulations including the Life Safety 
Code. 

 
.2 Fire Protection Rules and Regulations of the State Fire Marshal. 

 
3.13.2.3  Electrical and Plumbing Codes: 

 
.1 National Electric Code, NFPA 70. 

 
.2 Florida Electrical Code, Sections 553.15 through 553.23 as amended, Florida Statutes. 

 
.3 State Plumbing Code, Section 553.06, Florida Statutes. 

 
.4 In those locations where electrical and plumbing utilities are provided by a local 
governmental agency, the local plumbing and electrical codes. 

 
3.14.2.4  Other Requirements: 
 
3.13.2.4.1 Rules of the Department of Business and Professional Regulation, Division of Hotels and 
Restaurants, Bureau of Elevator Inspection. 
 
3.13.2.4.2 Rules of the Agency for Health Care Administration. There is a fee for the review required 
by Chapter 59A-3. 
 
3.13.2.4.3  Accessibility 

 
.1 Florida Accessibility Code for Building Construction as included in the Florida Building 
Code. 

 
.2 Florida ADA Implementation Act 

 
.3 Americans with Disabilities Act of 1990 with current revisions 

 
.4 HUD Fair Housing Act for Multi-Family Residential Construction 

 
.5 Florida Public Service Commission - installation and replacement of public telephones 

 
.6 State Traffic Operations Engineer - FDOT - government parking facilities 

 
.7 Agency for Health Care Administration - hospital and health care facilities 

 
3.13.2.4.4  Life Cycle Analysis (addressed in Section 4.4.1.9 herein). 
 
3.13.2.4.5  Department of Education space standards contained in the Size of Space and Occupant 
Design Criteria Table, State Requirements for Educational Facilities. 
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3.13.2.4.6  Asbestos and Lead-Based Paint Surveys, Operations & Maintenance, and Abatement: 

 
.1 Rules of the Florida Department of Labor and Employment Security 
 
.2 Requirements of Sections 255.551-565 and Chapter 469, Florida Statutes 

 
.3 Rules of the Florida Department of Environmental Protection 
 
.4 Regulations of OSHA and the Environmental Protection Agency 

 
.5 Licensing regulations of Asbestos Consultants, the Florida Department of Business  
and Professional Regulation 

 
.6 Lead-based paint minimum abatement standards of the Department of Housing and 
Urban Development and current state of the art procedures to protect University 
personnel, students and visitors 

 
.7 All asbestos abatement contractors are to be pre-qualified under the SUS Owner 
Provided Insurance Program 

 
3.13.2.4.7  Rules of the Department of Environmental Protection. 
 
3.13.2.4.8  Rules of the area Water Management Districts. 
 
3.13.2.4.9  Mechanical, Heating, Ventilating and Air Conditioning (HVAC) systems and equipment 
design and installation shall comply with American Society of Heating, Refrigerating and Air 
Conditioning Engineers, Inc. (ASHRAE) Handbooks; American Conference of Governmental Industrial 
Hygienists Ventilation Manual; American Society of Mechanical Engineers' Unfired Pressure Vessel 
Code; and American Standards Institute (ANSI) standards. 
 
3.13.2.4.10 The Trench Safety Act as described in Sections 553.60-64, F.S. 
 
3.13.2.4.11 Requirements for threshold buildings as described in Section 553.79, F.S. 
 
3.13.2.4.12 Any codes applicable to the project which are enacted after the publication of the FAU 
Professional Services Guide. 
 
3.13.3   The State Fire Marshal has statutory responsibility for review of all plans. Plans for review 
by the State Fire Marshal shall be submitted through the University Facilities Planning Office. Liaison 
with the State Fire Marshal's staff will be provided by the University Facilities Planning Office. The 
current State Fire Marshal document review procedure is included as Exhibit 5 State Fire Marshal 
Document Review Procedure. If this procedure is updated prior to the next edition of this Guide, the 
updated procedures shall be adhered to. 
 
3.13.4   The Architect/Engineer shall confer with the University Facilities Planning Project Manager 
to determine those permits to which the project is subject. The Architect/Engineer shall ensure that the 
design and contract documents are capable of obtaining all required approvals and permits. Required 
permits include those necessary for the design as well as those needed by the contractor for actual 
construction work. The Architect/Engineer shall determine the requirements of each permit, confer with 
the appropriate officials, submit all required information to obtain approval, and submit the Contract 
Documents for approval by the applicable agencies. 
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3.13.5  Sources of the required permits and approvals are: 
 

.1  City and County.  Special provisions for campus planning and concurrency, which 
supersede the requirements of Part II of Chapter 163, F.S., were established by the 
legislature with the creation of Section 1013.30, F.S., to ensure that universities are 
developed or expanded in a manner consistent with principles of good growth 
management. These provisions allow for the establishment of key development policies 
and standards in the planning stage. After review by local, regional and state agencies, 
these policies and standards serve as the basis for a limited or expedited development 
review and approval process. Until the campus development agreement is executed, the 
Architect/Engineer shall identify any reviews and permits required for concurrency and 
consistency with the local comprehensive plan, including the cost, professional fees, and 
schedule. Unless specifically included in the basic services, the Architect/Engineer shall 
not initiate the local review/permitting process for a project without an Additional Service 
Authorization or other written authorization from the University. Pursuant to Section 
1013.82, F.S., the Owner is not obligated to obtain or to pay for building permits from city 
or county agencies; however, projects where a local governmental entity is providing utility 
services may be subject to permits and inspections for plumbing and electrical installations 
by the local entity. 

 
.2  Department of Business and Professional Regulation, Division of Hotel and 
Restaurants, Bureau of Elevator Inspection.  The contract documents must show the 
complete elevator installation including all details, hoistways, mechanical rooms and other 
areas affecting the installation, and access to the elevator installation. The necessary 
structural and mechanical data describing the complete installation shall be included. The 
elevator subcontractor shall be required to submit documents to the Bureau of Elevator 
Inspection for approval prior to construction. The Architect/ Engineer shall incorporate any 
required changes into the construction documents. 
 
.3  Agency for Health Care Administration (AHCA), Plans and Construction Office .  
All additions or modifications to hospital facilities are subject to the rules and standards 
promulgated by AHCA. The Architect/Engineer shall contact AHCA to determine their 
requirements. 

 
.4  Department of Environmental Protection (DEP), area District Branch.  All projects 

are subject to the environmental requirements of the Department of Environmental 
Regulation. The Architect/Engineer shall contact the area DEP office to determine the 
environmental requirements for the project. 

 
.5  Water Management District, area District Office. All projects are subject to the 

regulations relating to water management through the area Water Management 
Districts. The Owner is required to pay the permit fee of the area Water Management 
District. The Architect/Engineer shall contact the area Water Management District to 
determine the water management requirements for the project. 
 

3.14  Cost Estimates and Area Measurements 
 
3.14.1   The Architect/Engineer shall ensure that an accurate cost estimate is provided with each 
design submission. This cost estimate shall also include a comparison to the approved budget. The 
approved budget is the amount included in the Architect/Engineer agreement. The Architect/Engineer 
shall not design a project exceeding the approved budget without written notice from the Owner that 
the budget has been increased. Unless otherwise indicated, space measurements shall be made in 
accordance with the State Requirements for Educational Facilities (SREF), maintained by the 
Department of Education. 
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3.14.2   Space measurements for the purpose of operating budget requests are slightly different 
from the definition in SREF. In addition to square footage information provided based on SREF 
definitions, the Architect/Engineer shall also provide the Owner with total square footages based on 
the following criteria: 
 
3.14.2.1  Building Gross Square Feet: Determine the total building gross square feet by adding the 
sum of the floor areas of the building included within the outside faces of exterior walls for all stories, 
or areas that have floor surfaces. Gross area should be computed by measuring from the outside face 
of exterior walls, disregarding cornices, pilasters, buttresses, etc., which extend beyond the wall face.  
Gross area should include basements (except unexcavated portions), attics, garages, enclosed 
porches, penthouses, mechanical equipment floors, lobbies, mezzanines, all balconies (inside or 
outside) utilized for operational functions, and corridors, provided they are within the outside face lines 
of the building. Roofed loading or shipping platforms should be included, whether within or outside the 
exterior face lines of the building. Stairways, elevator shafts, mechanical service shafts, and ducts are 
to be counted as gross area on each floor through which the shaft passes. Exclude open courts and 
light wells, portions of upper floors eliminated by rooms or lobbies that rise above single floor ceiling 
height, and non-enclosed covered walkways. 
 
3.14.2.2  Net Assignable Square Feet: Determine the sum of room areas excluding non-assignable 
areas. RoomArea is defined as the net area of the room in square feet, measured between the inside 
surfaces of the walls and partitions. Non-assignable areas include interior circulation space (including 
stairs), custodial areas, mechanical areas, structural areas, public rest rooms, exterior circulation 
space (including stairs), elevators, and telephone/data communication equipment areas. 
 
3.14.2.3  Covered Walkway Gross Square Feet. Measure floor area, excluding any areas which were 
included in the calculation for Building Gross Square Feet in Clause 3.14.2.1 above. 
 
3.14.3   The format for the Architect/Engineer's estimate summary and budget comparison is shown 
in Exhibit 6, FAU Project Budget Summary/Comparison. 
 
3.15  Building Program 
 
3.15.1  The Architect/Engineer's execution of the Agreement implies acceptance of the building 
program and the design shall incorporate all of its requirements. The Architect/Engineer may obtain 
amplification and details concerning the building program requirements from the University Facilities 
Planning Project Manager. The Architect/Engineer shall confirm such details and amplifications by 
memorandum to the University Facilities Planning Project Manager.  The Architect/Engineer shall not 
perform professional services, which vary from the approved building program without the written prior 
approval of the Owner. 
 
3.15.2  Any modification to the building program recommended by the University Facilities Planning 
Project Manager and/or the Architect/Engineer shall be submitted to the Owner for approval. The 
request for a building program amendment shall include a complete description of the proposed 
change and a narrative justification, including its impact on the project's budget and schedule. If the 
proposed program amendment will involve professional services not covered under the Agreement, an 
estimate of the cost of such services prepared by the Architect/Engineer shall be included in the 
amendment request. If the building program amendment is approved, the University will issue a 
directive to the Architect/Engineer instructing the change(s) be made and authorizing the additional 
professional services. In the absence of an approved program amendment, the original program 
requirements shall prevail. 
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3.16 Building Telecommunications and Cable Television Systems 
 
3.16.1  The Owner has adopted telecommunications standards.  Telecommunications typically 
includes telephone and computer data systems combined in one set of wiring. 
 
3.16.2  Basic Services include: 
 
3.16.2.1  Building telecommunications wiring and conduit from the main building telecommunications 
room to all rooms and spaces within the building, and wall boxes and termination devices in those 
rooms and spaces. Basic Services also include telecommunications conduit from the main building 
telecommunications room to the nearest telecommunications manhole or building as the University 
directs. This telecommunications scope shall be included in the Project's Base Bid scope. 
 
3.16.2.2  Cable television systems where required, including wiring and conduit from a designated 
building location to all rooms and spaces within the building requiring cable television, and wall boxes 
and termination devices in those rooms and spaces. 
 
3.16.3  Additional Services will be considered only when fiber optics is to be included in the 
Architect/Engineer's scope, and a special consultant is needed. 
 
3.17 Fume Hood Exhaust, 100% Outside Air Systems, and Other Specialized  

HVAC Systems 
 
3.17.1  Introduction. Building spaces with fume hoods and animal holding facilities typically are 
prohibited by Code and good practice from recirculation of air conditioning air: 100% outside air is 
required. Clean room "Class" per ASHRAE must be determined and documented. Since 100% outside 
air systems and other special systems are expensive to build, operate and maintain, and since the size 
and complexity of the systems create ample opportunity for design, contract, construction, initial start-
up and noise problems, it is critical that the detailed design basis and costs be established and 
documented in early design submittals. 
 
3.17.2  Overall Guidelines. The Architect/Engineer shall be responsible for: 
 
3.17.2.1  Developing, documenting, and promoting technical discussion of these systems early in the 
Project.  Early submittals are to include narrative technical discussion of system types, materials, and 
controls; including options, advantages, disadvantages, relative costs, and Architect/Engineer 
recommendations. 
 
3.17.2.2  Ensuring that all major decisions regarding system types, materials, and controls are 
determined and agreed to by Owner/User by the end of Design Development Phase; and documented 
in the Design Development submittal. Costs are to be included in the Architect/Engineer's Design 
Development estimate of construction cost. 
 

ARTICLE 4 
 

DESIGN AND CONSTRUCTION DOCUMENTS 
 
4.1  Standards for Construction Documents 
 
4.1.1  Drawings Requirements 
 
4.1.1.1  Drawing size shall be as determined by the University Facilities Planning Project Manager, 
and shall be arranged by subject category in the format prescribed by the University. The sheets of 
each submittal shall be the same size. Unless otherwise defined in the Agreement or Additional 
Services Authorization, the record documents shall be reproduced for record purposes on plastic film 
(mylar), with a minimum four mil thickness. 
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4.1.1.2  The title block on each drawing shall appear in the lower right hand corner or along the 
right margin as shown in Exhibit 7 Title Block Information. 
 
4.1.1.3  All applicable design data shall be shown on the drawings, i.e., Life Safety Code, Florida 
Building Code data, design loads, working stresses and assumed conditions, and gross, net and 
volume square footage calculations. 
 
4.1.1.4  Lettering shall be vertical uppercase and must be plain and legible; minimum size shall be 
1/8".  All symbols shall be clearly separated from one another and from adjacent lettering or lines. 
 
4.1.1.5  Every plan, elevation, section, detail, etc. shall be titled, to include a scale. The scale 
should be given as an example of the object drawing, i.e. scale 1/8" = 1'. Graphic scales shall be 
provided where appropriate. 
 
4.1.1.6  Title sheets, title pages, and binding of documents shall be in the format shown in Exhibit 8 
Title Sheets, Pages and Bindings. 
 
4.1.1.7  All drawings shall be prepared in AutoCad files in accordance with the agreement. 
 
4.1.2  Project Manual Requirements (to include technical specifications) 
 
4.1.2.1  The University Facilities Planning Project Manager will provide the Architect/Engineer with 
the standard Florida Atlantic University Instructions to Bidders, General Conditions and Special 
Conditions, and any applicable supplements. The Architect/Engineer shall become thoroughly familiar 
with these documents and incorporate additional requirements and Special Conditions as appropriate. 
If changes to the General Conditions are necessary, they shall be accomplished by the use of 
Supplementary General Conditions. 
 
4.1.2.2  The Architect/Engineer shall prepare the Project Manual so that it complies with the 
requirements, and customary practices of the University for which the  project is planned; and is 
thoroughly coordinated, complete, concise and free of redundancy.  Each Project Manual should be 
tailored to the project and should not include provisions which are not applicable to the project. 
 
4.1.2.3  Project Manuals shall be printed in an 8½" x 11" format, bound on the left side in a 
permanent binder, and printed on both sides of the paper, with each section starting on the right hand 
side. Minimum paper weight should be 80 lb. stock.  Cover stock should be a minimum weight of 90 
lbs. 
 
4.1.2.4  Technical specifications (Divisions 2-16) shall be prepared in accordance with the most 
recent Construction Specifications Institute Manual approved by the University. Specification sections 
shall be formatted in three parts: general, products and execution.  Work to trades shall not be 
assigned in the specifications: the Conditions of the Contract establish the Contractor as responsible 
for all Work. 
 
4.1.2.5  Proprietary Specifications. 
 
4.1.2.5.1  When specific manufacturers are named, the naming of a specific manufacturer should 
serve only to establish a level of quality. Specifications should not be made proprietary unless there is 
sufficient justification, which must be well documented and specifically approved in writing by the 
University. 
 
4.1.2.5.2  Use performance, descriptive, or reference standard specifications to the greatest extent 
possible. If a manufacturer's name is used to establish a level of quality, when possible, include three 
or more acceptable manufacturers, which have been evaluated and found to be equal in quality to the 
specification.  Add “or approved equal” language to product specifications, which mention 
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manufacturers by name but are not intended to be proprietary. Substitutions of equal or better quality 
products must be approved, prior to bid opening, as described in the General Conditions of the 
Contract for Construction. 
 
4.1.2.5.3  Sole source specifications must be recommended to the University and approved by the 
University in writing in accordance with Section 255.04, Florida Statutes. 
 
4.1.2.6  Augment, but do not repeat, the provisions contained in the Instructions to Bidders, 
Conditions of the Contract and Contract Forms.  In Divisions 02 through 16, likewise, do not repeat 
provisions contained in Division 01. 
 
4.1.2.7  The Architect/Engineer shall maximize the use of standard materials, standard methods of 
construction and standard specifications. Specifications for classification of work and materials issued 
by an approved association, such as ASTM, ASA, ASME, etc., may be included. Each referenced 
specification must be examined to ensure that it is suitable for the intended purpose. When a small 
quantity of materials is needed, the reference to a standard commercial product is sufficient. 
 
4.1.2.8  In referencing standard specifications, the Architect/Engineer shall: avoid reference to 
specific paragraphs in the standard specifications which will limit the specification; avoid repeated 
references to a standard specification within the same section of the specifications; and, include types, 
classes, weights and such characteristics to ensure accurate description. 
 
4.1.3  Final contract documents shall bear the professional seal and signature of the responsible 
Architect/or consultant. 
 
4.2  Errors and Omissions 
 
4.2.1  The drawings shall be prepared using the industry standard of care so that change orders 
to construction due to errors, omissions, inadequacies, or conflicts between various component parts 
or with the specifications are minimized.  The Owner may seek compensation for errors, omissions, or 
conflicts. 
 
4.3  Conceptual Schematic Design 
 
4.3.1  The Conceptual Schematic Design Phase requires the development of a concept or 
concepts for the project. The early conceptual studies required by the agreement shall be sent to the 
Owner for review and approval. For the final Conceptual Schematic Design submittal, the 
Architect/Engineer shall present sufficient documentation, including perspective sketches and models, 
to ensure full comprehension of the design solution. Formal models and perspective renderings are 
not required as a Basic Service of the Agreement. The deliverable for Conceptual Schematic Design 
shall include, but not be limited to: 
 
4.3.1.1  A statement confirming that the Architect/Engineer has verified the building program. 
 
4.3.1.2  A copy of the existing campus master plan drawing showing the location of the project and 
a demonstration of the master plan's intent for the project. 
 
4.3.1.3  A site plan with diagrammatic indications, showing the relationship of all components, site 
utilities, and circulation elements, including consideration for future site development consistent with 
the master plan infrastructure requirements. 
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4.3.1.4  Topographic studies of the terrain emphasizing features that contribute to the solution, or 
require significant alteration for a solution. 
 
4.3.1.5  A description of the site, including known soil conditions, ground water conditions, zoning, 
accessibility, utility services, governing codes, etc. 
 
4.3.1.6  If Section 267.061(2), F.S., is applicable to the Project, a statement that the Bureau of 
Historical Preservation, Department of State, has been consulted and that any conflicts with present 
conservation or historical programs have been acknowledged and/or resolved. 
 
4.3.1.7  Small scale line drawings of plans and sections adequate to define horizontal and vertical 
relationships of the various project components, along with sketches to define the initial concept and 
direction of the project. 
 
4.3.1.8  A statement and evaluation of concepts and measures proposed to ensure energy 
conservation. 
 
4.3.1.9  In the case of additions or renovations to existing buildings, a plan showing existing and 
proposed facilities in their relative arrangement and relationship. 
 
4.3.1.10 A plan for providing total accessibility to the facility and evidence of coordination with the 
University ADA Coordinator and other accessibility groups. The Architect/ Engineer should request 
ADA survey information from the University Facilities Planning Project Manager. 
 
4.3.1.11 A general description of architectural, engineering, and construction concepts and the 
architectural, structural, plumbing, fire protection, mechanical (HVAC), communications, electronics 
and the electrical systems to be used. If fume hoods, fume exhaust systems, 100% outside air 
systems, animal care facilities, clean rooms or other specialized HVAC systems are required, 
additional requirements apply (see Clause 4.3.1.17 and Paragraph 3.17). 
 
4.3.1.12  A confirmation or updated statement of the building program's off-site utilities demand 
quantities, and discussion. The Architect/Engineer shall confirm with the University Facilities Planning 
Project Manager that sufficient central utilities system source and distribution system capacity exists to 
serve the project. If there is an apparent shortfall in capacity to serve the project, the submittal shall 
include notice to that effect. The following items shall be included: 
 

.1  Chilled Water – estimate of tons required and identification of source of supply (package 
or central plant). Analysis of adequacy of off-site pipe capacity. 

 
.2  Steam or Hot Water Loop – estimate of BTUH required and identification of source of 
supply. Analysis of adequacy of off-site pipe capacity. 
 
.3  Electrical – Estimate of KVA load and identification of source and adequacy of supply. 
 
.4  Potable Water and Sanitary Sewer – Identification of number of gallons per day, 
identification of source of water supply and method of sewage disposal. Analysis of capacity of 
supply and disposal sources.  Discussion of any permit requirements. 
 
.5  Irrigation Water – Identification of the number of gallons per day required and identification 
of supply source.  Discussion of any permit requirements. 

  
4.3.1.13  A discussion of application of codes and required permits. 
 
4.3.1.14  Identification of all off-site and off-campus infrastructure costs caused by the project, i.e., 
concurrency mitigation costs for utilities, roadways, etc. If a mitigation plan is required for the project, 
the Architect/Engineer may be required to develop the plan as an additional service. 
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4.3.1.15  A cost estimate and space analysis correlated to the program requirements and approved 
budgets, including any off-site and off-campus infrastructure costs. The format to be used is shown in 
Exhibit 6, FAU Project Budget Summary/Comparison. 
 
4.3.1.16  A current project schedule. 
 
4.3.1.17  Where fume hood exhaust systems, 100% outside air systems or other specialized HVAC 
systems are provided, the Architect/Engineer's mechanical, electrical and plumbing engineers must be 
substantially involved in Conceptual Schematics development. 
 
4.3.1.17.1  Between effective date of the Notice to Proceed and the Conceptual Schematic submittal, 
the Architect/Engineer shall take the lead, promote, coordinate and participate in discussions; collect 
technical information; provide calculations and analysis; all as required to develop information to 
complete the Conceptual Schematic submittal requirements noted below. 
 
4.3.1.17.2  Projects with laboratories and/or fume hoods: Conceptual Schematic submittal shall 
include: 
 

a) Preliminary fume hood schedule with room location; type of hood (general purpose, 
radioisotope, perchloric acid); size; minimum face velocity at specified open sash height 
(usually 16 inches or less); and, cubic feet per minute. 

 
b) Technical narrative of HVAC including type of fume hood exhaust system(s) to be used 
(central collection systems preferred, individual exhaust accepted with University approval); 
duct and stack materials; maximum horizontal duct diameter; types of fans with location and 
redundant fans noted (penthouse required for fans unless University agrees otherwise); 
discussion of fume hood exhaust stack with minimum exit velocity and height noted; snorkel 
systems; and, general exhaust systems. 
 
c) Technical narrative of fume hood system controls including available choices (constant 
volume, occupied/unoccupied for energy conservation; proposed life cycle analysis system 
schemes). 
 
d) Technical narrative of laboratory plumbing systems including preliminary listing of all 
systems to be used. 
 
e) Technical narrative of laboratory electrical systems. 

 
4.3.1.17.3 For Projects with 100% outside air and specialized HVAC systems, the Architect/Engineer 
shall provide similar information to the above, omitting what is not applicable to the Project. Clean 
room class per ASHRAE shall be specified (e.g., Class 10,000). 
 
4.3.1.18  A discussion of the energy life cycle cost analysis (see Clause 4.4.1.9). 

 
.1 If the life cycle cost analysis is required for the project, provide a listing of the schemes 
to be analyzed and the rationale. 

 
.2 If not required, provide the rationale for the exemption. 

 
.3 If life cycle analysis is required and is not included in the scope of Basic Services, the 
Architect/Engineer shall request an Additional Services Authorization prior to performing 
services associated with life cycle analysis. 

 

4.3.1.19  Central Utilities Systems projects. The Architect/Engineer shall include a discussion of 
options for systems, equipment, materials and technical options. The discussion shall include options 
considered, advantages, disadvantages, budget costs, and Architect/Engineer's recommendation. 
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4.4  Advanced Schematic Design 
 
4.4.1  The advanced schematic design phase requires the evolution of the approved concept and 
the deliverable shall include, but not be limited to: 
 
4.4.1.1  A bound document describing the project, including how the design satisfies the program with 
sketches and drawings as needed to fully describe the interior and exterior features of the design. This 
presentation may include copies of drawings and materials included in the concept schematic 
presentation. 
 
4.4.1.2  A plan showing how the project fits into the adopted campus master plan. 
 
4.4.1.3  Site plans showing existing and proposed roads, walks, circulation elements, utility systems, 
plantings, and special site features. 
 
4.4.1.4  Studies and reports relative to the site and its topographical, ecological, botanical and other 
features contributing to the solution or requiring significant alternation for a solution. 
 
4.4.1.5  A description of existing zoning and other site conditioning factors restricting development 
and the solutions or recommendation for resolving them. 
 
4.4.1.6  Floor plans (including "life safety plans"), elevations, building sections, and sketches as 
necessary to adequately present the concept. 
 
4.4.1.7  If the project is an addition, or is otherwise related to existing buildings on the site, show the 
existing buildings and their general arrangements and relationships. 
 
4.4.1.8  A general description, analysis, and sketches of the design and construction concepts for 
architectural, structural, plumbing, fire protection, mechanical (HVAC), communications, electronics 
and the electrical systems. 
 
4.4.1.9  Energy life cycle cost analysis complying with the Owner’s requirements must be conducted: 
a) when the project provides 13,000 or more new gross square feet or an estimated total new HVAC 
load of 40 tons or more; or, b) when the project includes renovation of space and new HVAC air 
handling units for which the load is 40 tons or more. Mechanical and electrical descriptions, including 
computerized building management systems, indicating proposed systems and equipment in suitable 
detail, accompanied by a complete schematic format shall be submitted. The analysis shall be 
submitted on the Energy Life Cycle Cost Analysis Summary Form –Exhibit 9. The University Facilities 
Planning Project Manager will provide written direction to the Architect/Engineer on the scheme to be 
used in the project.  The Life Cycle Costs Analysis shall be done using the latest version of the Trane 
Trace Program.  Abbreviated programs, such as the Trane System Analyzer, are not acceptable, 
unless approved in writing by the Owner. 
 
4.4.1.10  Identify total demand loads for the project to be required of the utility systems. Where it has 
been determined that there is a shortfall in capacity to serve the building project for any utility, the 
Architect/Engineer shall meet with the Owner and determine the appropriate course of action to make 
up the shortfall, and this course of action and the Architect/Engineer's estimate of associated design 
and construction costs shall be included in the Advanced Schematic submittal. Where special or 
energy intensive mechanical systems are considered (e.g., 100% air systems; central fume hood 
collection systems), provide a discussion of the systems, options, advantages, disadvantages and 
budget costs. These systems will usually be included in the life cycle analysis. If fume hoods, fume 
hood exhaust systems, 100% outside air systems, animal care facilities, clean rooms or other 
specialized HVAC systems are required, additional requirements apply (see Clause 4.4.1.21 and 
Paragraph 3.17.) 
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4.4.1.11  Specific layouts of complex areas such as kitchens, seating, sleeping, etc. 
 
4.4.1.12  An updated plan for providing total accessibility to the facility and evidence of coordination 
with the University ADA Coordinator and other accessibility groups. 
 
4.4.1.13  Details as required.  

 
4.4.1.14  A statement of the provisions for acoustics. 
 
4.4.1.15  Outline specifications, using CSI format. 
 
4.4.1.16  A cost estimate and space analysis correlated to the program requirements and approved 
budget, including a separate line item for funding any identified off-site utilities impact cost. The format 
to be used is shown in Exhibit 6- FAU Project Budget Summary/Comparison. 
 
4.4.1.17 A current project schedule. 
 
4.4.1.18  A listing of code and permit requirements, including specific problems encountered in 
conforming to these codes and permits and proposed solutions, waivers and variances required or 
being pursued. 
 
4.4.1.19  Recommendations regarding additional or other services required, such as: soil borings, 
detailed cost estimates, models and renderings. 
 
4.4.1.20  The document submittal and review checklist using the format shown in Exhibit 10- 
University Submittal and Review Checklist. 
 
4.4.1.21  Where fume hood exhaust systems, 100% exhaust systems, 100% outside air systems or 
other specialized HVAC systems are to be provided, the following requirements apply: 
 
4.4.1.21.1  Between the Conceptual Schematic submittal and the Advanced Schematic submittal, the 
Architect/Engineer shall continue discussions with Owner/User to further clarify the systems 
requirements, design basis, and cost. 
 
4.4.1.21.2  For Projects with laboratories and/or fume hoods, the Advanced Schematic submittal shall 
include: 
 

a)  Fume hood schedule including room location, type of hood, size, minimum face velocity 
at specified open sash height, cubic feet per minute. 

 
b)  HVAC technical narrative with type of fume hood exhaust system(s) to be used (central 
collection systems preferred, individual exhaust accepted with University approval); duct and 
stack materials; maximum horizontal duct diameter; types of fans with locations and redundant 
fans noted (penthouse required for fans unless University agrees otherwise); discussion of 
fume hood exhaust stack with minimum exit velocity and likely height; snorkel systems; and, 
general exhaust systems. 

 
c)  One-line ductwork layout including HVAC supply, ordinary exhaust, fume hood supply, 
fume hood exhaust and lab general exhaust systems; preliminary penthouse equipment 
layout, roof plan with stacks and guy wires; typical stack elevation view with top of stack 
height. 

 
d)  Updated fume hood system controls technical narrative (constant volume, 
occupied/unoccupied for energy conservation; proposed energy life cycle analysis system 
schemes). 



April 2003 FAU-PSG Page 23 of 74 

 
e)  Laboratory plumbing systems technical narrative, including preliminary listing of all 
systems and materials to be used. 

 
f)  Laboratory electrical systems technical narrative, including preliminary listing of design 
philosophy (one panel per lab, likely amps per panel; emergency circuits per lab; listing of 
known special electrical circuits needed with room and equipment to be served), emergency 
generator size and items served. 

 
4.4.1.21.3 For Projects with 100% outside air and specialized HVAC systems, the Architect/Engineer 
shall provide similar information to the above, omitting what is not applicable to the Project. Clean 
room class shall be documented, as well as how the proposed design is to meet the ASHRAE 
requirements for that Class. 
 
4.4.1.22  Central Utilities Systems projects. The Architect/Engineer shall include further development 
and discussion of the selected options and complete scope with simplified central plant or site 
sketches. The Architect/Engineer shall include an estimate of construction cost by major equipment 
line items and a discussion of this estimate with respect to the Owner's budget. 
 
4.5  Design Development 
 

4.5.1  The Design Development Phase consists of the amplification and refinement of the 
Advanced Schematic Design.  By the end of the Design Development phase, the Architect/Engineer 
shall have finalized all major design and equipment decisions, and the costs associated with these 
decisions shall be included in the Architect/Engineer's estimate of construction cost. The deliverable 
for this phase shall include: 
 

4.5.1.1   Site 
 
4.5.1.1.1  Location plots, property and topographical surveys, subsurface boring logs and plans, 
ecological and botanical surveys, and other appropriate information. 
 
4.5.1.1.2   A copy of the Master Plan indicating the location of the project and total scheme, if 
applicable. 
 
4.5.1.1.3  Environmental considerations, including necessary design data, specifications, and cost 
estimates for preservation, dust, erosion, sedimentation and run-off control, where applicable, as an 
integral part of the design and construction project. Such controls will be limited to the areas involved 
in the construction operation and those required by applicable codes and permits. Environmental 
control should not be confused with landscaping. The information provided will include statements 
regarding the type of treatments selected, the affected areas, and the reasons for the selection of the 
type of controls chosen. 
 
4.5.1.1.4  Grading and Site Development. 
 
4.5.1.1.5  All permanent features to be constructed on the site. 
 
4.5.1.1.6  All permanent roads, walks, paths, and parking lots, including a statement of the general soil 
conditions with a brief outline of the soil exploration and testing performed as related to the 
development of roads, etc. The type and volume of traffic, controlling wheel loads, classes of surfacing 
under consideration, with justification for same, and any deviation from criteria fitness for those 
classes. 
 
4.5.1.1.7  All existing and proposed utility services including runs, locations, capacities, sources, 
characteristics, materials and installation methods should be fully described. The Architect/Engineer 
shall review the utilities sub-element of the adopted campus master plan (available from the University 
Facilities Planning Project Manager) with the University and assure that planned utilities are provided 
in the project. 
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4.5.1.1.7.1 Electrical: 
 

.1  A statement relative to the adequacy of the primary electrical supply to the site. If the 
primary source is inadequate, state measures proposed to correct the deficiency. 

 
.2  The characteristics of the electrical supply to the site, including circuit interrupting 
requirements and voltage regulations. 

 
.3  An estimate of the total connected load and resulting kilowatt demand load (KVA) by 
applying proper demand and diversity factors if a group of loads is involved. 

 
.4  The basis for selecting a primary and/or secondary distribution voltage. 

 
.5  The type, size, and location of conductors. 

 
.6  Describe the pertinent standards of design, such as voltage drop, physical characteristics 
of overhead or underground circuit, types of lighting units and lighting intensities. 

 
.7  Describe the type and adequacy of telephone, signal, fire alarm and other communication 
systems, including the number of spare telephone conductors available and spare capacity on 
fire alarm circuits. 

 
.8  Emergency power systems. 

 
4.5.1.1.7.2 Utility Systems: 
 

.1 Fuel Distribution and Storage . Information provided shall include the following types: 
a) Gas: Statement of type, location of takeoff from supply, and available pressure; 
statement of type and material for pipes and valves. 

 
b) Liquid petroleum products: statement of unloading facilities, such as dock, tank car, 
or truck; description of the type of system and proposed features; statement of the 
basis for storage capacity, rate of pumping, and number of dispensing outlets; 
description of power supply and power requirements; selection of type of materials for 
pipes, tanks and valves. 

 
.2 Steam or Hot Water Distribution. Data provided should include points of connection, 
pressure, size, material and method of installation of proposed piping. The peak demand of 
the building on the central steam plant and a verification that sufficient capacity exists shall 
also be included. 

 
.3 Central Chilled Water and Refrigeration. Data provided should include sizes, capacity, 
materials and installation methods. The peak demand tons of the building on the central 
chilled water plant and a verification that sufficient capacity exists shall also be included. 

 
.4 Domestic Water and Fire Protection. Source, minimum and maximum pressure at each 
building and in the system, and an explanation of the existing system covering particularly the 
type, capacity, condition, present water use, and unsatisfactory elements of the component 
parts; a statement of the type of construction proposed, materials for water mains, or wells, 
etc.; the distribution system, a statement of design, domestic and fire flow usage of well 
pressure, elevation differential, and the designer's basic estimate of tentative pipe sizes; a 
statement of tentative sizes, elevations, capacities, etc., as can be readily determined without 
long computations or design consideration for reservoirs, treatment units, pumping plants, well 
pumps and such units.  

 
.5 Sewers and Sewage Disposal Systems.  An explanation of existing systems covering the 
type, capacity, condition, present flow, and unsatisfactory elements or components; the 
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interpretation of the degree of treatment necessary by field requirement and units necessary 
for treatment; a statement of the design factors with present design population per various 
units for the sewage treatment plant; statement of materials to be used for the sewage system, 
sewage collection system, and the sewage treatment plants; means of effluent disposal. 

 
.6 Storm Sewage.  An explanation of the existing system covering particularly the type, 
capacity, condition, and unsatisfactory elements or components; a statement of the type of 
construction proposed, material, etc.; a statement of the design requirements and tentative 
pipe sizes. 

 
.7 Pre-test and Balancing.  An explanation and drawing shall be included which discusses 
and shows all airside and waterside pre-testing and balancing required for the project. 
 
.8 Electronics and Instrumentation. system engineering concepts; site and location 
considerations; antenna requirements such as types, separation, height, aircraft clearance, 
and area requirements; site communications and control linkages; electronic security 
considerations. 

 
.9 Lawn Sprinkler Systems.  tentative layouts, material, sizes, etc. 

 
4.5.1.1.8  Site drainage plans and analysis. 
 
4.5.1.1.9  Fencing. Type, height and justification for fencing. 
 
4.5.1.1.10 Landscaping. Plant species, size and layout. Actual full-grown canopy size shall be 
indicated in the plan, both for existing trees to be saved and for new trees. 
 
4.5.1.1.11  Lateral and transverse sections through the site shall indicate development of the site, 
when necessary, due to substantial elevation changes or circulation at more than one level. 
 
4.5.1.1.12  Any special consideration pertinent to the site and its development. 
 
4.5.1.2  Buildings 
 
4.5.1.2.1  Architectural: 
 

.1  The plan of each floor showing movable and built-in furniture and equipment, fixed 
equipment, and any other use-determining factors. 

 
.2  Area recap and square footage should be indicated for each floor plan area and for the 
project in total in comparison to that required by the program. 

 
.3  Exterior elevations, delineating materials and noting floor elevations at each level. 

 
.4  Transverse and lateral sections through the building, indicating heights, vertical 
circulation, and relationships. The finished floor elevations of each level should be given. 

 
.5  Wall sections and wall details necessary to indicate the methods of construction indicating 
the overall values achieved as required by the Florida Energy Conservation Act, and indicating 
the fire ratings to be achieved. 

 
.6  Schedules indicating finishes and equipment, and the required flame spread ratings, etc. 

 
.7  A summary of code related design parameters on the drawings noting NFPA, Standard 
Building Code, and other required codes compliance criteria. This summary of items shall 
address, but not be limited to: travel distances, sprinkler requirements, ratings of fire 
protection, exit width requirements, building type, construction type, occupancy classification, 
etc. 
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.8  Provide large scale plans describing complex, intensely equipped or furnished areas, and 
areas needing clarification. 

 
.9  A description of the materials used for all major components of construction. 

 
.10  Other information, drawings, etc. considered necessary for the development of the 
program or explanation of the design. 

 
4.5.1.2.2  Structural: 
 

.1  A description of foundation conditions, types of foundations to be used, the method by 
which the allowable bearing value is to be determined, and the maximum allowable bearing 
capacity for the foundation. 

 
.2  Statement as to the type of construction adopted and reasons therefore, with capacities, 
dimension, or other size criteria. 

 
.3  Plans showing framing members and column sizes, indicating special design features and 
noting floor elevations. The description of structural floor system proposed with length and 
spacing of principal members, etc. 

 
.4  The description of structural roof system proposed with principal members, dimension, etc. 

 
.5  Provide structural building sections, transverse and longitudinal, indicating vertical 
relationships and headroom. 

 
.6  Show limited load carrying capacities and statements of live loading to be used including 
floor loads, wind and lateral loads, earthquake, etc. with justifying data. 

 
.7  Provide calculations and design criteria when requested. 

 
.8  A statement of any special considerations that affect the design. 

 
4.5.1.2.3  Heating, Ventilation, Air Conditioning (HVAC): 
 

.1  Provide floor plan showing equipment layouts and single line layouts of supply and return 
duct work. 

 
.2  Provide typical section of mechanical room showing equipment and duct work. Also 
include typical section of space above corridor when used for ductwork, and typical section of 
space above labs showing fume hood exhaust ducts. 

 
.3  Provide full description of automated management systems proposed for use, including 
current and future capabilities. 

  
.4  If fume hoods, fume hood exhaust systems, 100% outside air systems, animal care 
facilities, clean rooms or other specialized HVAC system are required, additional requirements 
apply (see Sub-clause 4.5.1.2.13 and Paragraph 3.17). 

 
4.5.1.2.4 Heating Systems: 
 

.1  Statement of indoor and outdoor design temperatures and "U" factors for walls, ceilings, 
floors, etc., to be used in design. 

 
.2  Heating medium, such as steam, hot water, gas or electric. If central plant steam/hot water 
source is not used, provide justification and basis for fuel selection. 
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.3  Type of heating system such as reheat at central air handling units, perimeter terminal 
units with heat coils, etc. 

 
4.5.1.2.5 Ventilation and Exhaust: 
 

.1  Number of air changes per hour or cfm per square foot in various areas. State basis for 
selection of air change rate (ASHRAE Guide and page number; Standard Mechanical Code, 
etc.) 

 
.2  Ventilation air quantity during heating season and how acquired. 

 
.3  ASHRAE 62-1989 outside air quantities shall be provided. The means of measuring and 
controlling this outside air shall be provided (such as fan and VAV box) to assure correct 
quantities during occupied times and reduced air handler fan speeds and provide positive 
shutoff during unoccupied times. The Architect/Engineer shall discuss its approach to achieve 
this in this submittal. 

 
4.5.1.2.6 Air Conditioning: 
 

.1  Provide a brief description of the air conditioning systems considered and final system 
selected. 

 
.2  A statement of any areas not to be air conditioned and why. 

 
.3  Statement of inside design temperatures and relative humidity outside wet and dry bulb 
design temperatures, "U" factors for the type of construction proposed and a statement of the 
economics of applying insulation and/or sun shades. 

 
.4  Description of HVAC equipment to be used inside and outside the building. Include air 
handling units, filters VAV boxes, terminal units, exhaust fans and any special HVAC systems. 
If central plant chilled water source is not used, provide justification and description of 
recommended solution. 

 
.5  Discussion of HVAC controls, including type (pneumatic only, pneumatic with DDC panel) 
and design philosophy. Discuss thermostat placement, special control features and 
justification, total estimated HVAC control system cost. Discuss any humidistats used, reason 
for using, and settings. 

 
4.5.1.2.7 Refrigeration (Cold Storage): 
 

.1  Statement of areas to be refrigerated indicating their usage and temperatures to be 
maintained. 

 
.2  Outside design dry and wet bulb temperatures. 

 
.3  Type of refrigeration equipment, type and thickness of refrigeration insulation, and whether 
factory prefabricated cooler or cold storage box. 

 
4.5.1.2.8 Electrical: 
 

.1  Indicate electrical service entrance characteristics, transformer requirements, etc. 
 

.2  Indicate electrical characteristics such as phase, voltage, number of wires, etc. of each 
circuit. Provide a breakdown of the estimated connection load to show: 

 
.1  Lighting and convenience outlet load. 
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.2  Power load for building equipment such as heating, air conditioning, etc. 
 

.3  Loads for special operating equipment such as compressors, X-ray equipment, 
pumps, etc., and for power receptacle being provided to energize special equipment. 
Apply an appropriate demand factor to each to compute a total demand load. 

 
.3  Indicate the location of the main switchboard or power panels, light panels and all 
equipment panels. 

 
.4  Indicate type of wiring system, such as a rigid conduit, electrical metallic tubing, non-
metallic sheathed cable, and where proposed for use. 

 
.5  The type of conductors such as rubber insulated, varnished cambric, lead covered, etc., 
and their proposed location. 

 
.6  Show the location of all lights, power outlets, switches, etc. 

 
.7  Describe the proposed pertinent standards of design such as voltage drop, lighting 
intensities, and types of lighting fixtures. 

 
.8  Describe the short-circuit duty required for all protective devices and switchgear. 
 
.9  Indicate the requirements for the emergency electrical system. 

 
.10 Ensure that the electrical information for the facility is fully coordinated with the site 
electrical requirements and with the low voltage communications systems requirements. 

 
.11 Provide any other information deemed necessary. 

 
4.5.1.2.9 Communications, Electronic and Instrumentation Provisions: 
 

.1  Provide sufficient information including engineering concepts for review purposes of the 
systems proposed; i.e.., intercom system, telephone system, public address system, radio and 
antenna systems, television antenna systems, protection alarm systems, respond tie-ins and 
any other data or systems deemed necessary. 

 
.2  Indicate equipment selection, including special equipment requiring development, 
research, or bread-board methods to meet the requirements. 

 
.3  Site or location considerations. 

 
.4  Required radio paths and propagation. 

 
.5  Antenna requirements such as types, separation, tower heights, aircraft clearance, and 
area requirements. 

 
.6  Antenna transmission lines, terminations and switching. 

 
.7  Bonding and grounding requirements. 

 
.8  Communication, control cables and radio links. 

 
.9  Test equipment, repair shop and spare parts storage requirements. 

 
.10 Equipment and instrumentation arrangement and space requirements indicating 
requirement for racks, consoles, and for individual mounting. 

 
.11 Wiring and cable requirements plus terminations. 
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.12 Power and lighting requirements, including emergency or standby requirements. 

 
.13 Air conditioning requirements, including humidity and dust control requirements. 

  
.14 Interference and clearance requirements. 

 

 
4.5.1.2.10 Plumbing: 
 

.1 Provide preliminary layout of utility lines and building construction service lines and 
elevations and sizes fundamental to design. 

 
.2 Preliminary floor plans showing major horizontal and vertical services, the location and size 
of fixtures, equipment and the number of persons served. 

 
.3 Preliminary building section showing riser and branch lines, fixtures and equipment. 

 
.4 Provide the estimated number of fixture units in order, demand and GPM for all plumbing 
fixtures. 

 
.5 Provide the estimated minimum and maximum water pressure at each building. 

 
.6 Indicate the type of heater and capacity for hot water supply. 

 
.7 Additional details as necessary to describe or clarify any other conditions. 

 
4.5.1.2.11 Fire Protection: 
 

.1 Indicate service hydrant, stand pipe, test valve, and fire pump locations. 
 

.2 Indicate risers and hose cabinets. 
 

.3 For sprinkler systems, indicate the authority for the installation, the hazard rate of 
occupancy,  the type of sprinkler system (wet or dry), and the water volume and pressure 
required. Delineate any special system such as carbon dioxide, foam, etc. that will be 
required. Verify adequacy of water supply and indicate if installation of fire pump is required. If 
a fire pump is required, include pump flow rate, pressure and location. 

 
.4 Provide any other data deemed necessary. 

 
.5 Indicate certification necessary for fire alarm installers, suppliers, and manufacturers. 

 
.6 Provide verification that the design has been reviewed with the State Fire Marshal. 

 
4.5.1.2.12 Special Equipment: 
 

.1  Kitchen equipment. 
 

.2  Auditorium seating. 
 
.3  Stage curtain and equipment. 
  
.4  Gym layout and equipment. 
 
.5  Window coverings. 
 
.6  Hospital equipment. 
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.7  Lawn sprinkler equipment systems. 
 
.8  Vacuum cleaning systems. 
 
.9  Material handling equipment. 
 
.10 Any other systems deemed necessary for inclusion. 

 
4.5.1.2.13  Where fume hood exhaust systems, 100% outside air systems or other specialized 
HVAC systems are to be provided, the following requirements apply. 
 
4.5.1.2.13.1  Between Advanced Schematic submittal and Design Development submittal, the 
Architect/Engineer shall continue discussions with Owner/User to further clarify the systems 
requirements, design basis and cost. The Project Team shall make all major mechanical, electrical and 
plumbing materials, systems and cost decisions before the Design Development submittal, and 
document these decisions in the Design Development submittal. 
 
4.5.1.2.13.2 For Projects with laboratories and/or fume hoods, the Design Development submittal shall 
include: 
 

a) Final fume hood schedule and notes, including room locations, type of hood, size, 
minimum face velocity at specified open sash height, cubic feet per minute, type of 
sash. 

 
b) Final HVAC technical narrative including type of fume hood and other exhaust 
system(s) to be used; duct and stack materials; types of fans with locations and 
redundant fans noted; discussion of fume hood exhaust stack with minimum exit 
velocity and height; and, snorkel systems and general exhaust systems. 

 
c) Provide one-line duct work layout, penthouse/mechanical room equipment layouts, 
roof plan and typical stack elevation view. 

 
d) Final fume hood system controls technical narrative. 

 
e) Final laboratory plumbing systems technical narrative including all systems and 
materials to be used in fume hoods and laboratories; also provide layout drawings of 
ordinary waste, acid waste and all plumbing systems piping; include notes at each 
laboratory sink location. 
 
f) Updated laboratory electrical systems technical narrative, including preliminary 
listing of design philosophy (one panel per lab, likely amps per panel; emergency 
circuits; special electrical circuits needed; emergency generator size and items 
served). 

 
g) An estimated construction cost which incorporates all of the above items. 

 
4.5.1.2.13.3  For Projects with 100% outside air and specialized HVAC systems, the 
Architect/Engineer shall provide similar information to the above, omitting what is not applicable to the 
Project. Clean Room Class per ASHRAE and how requirements are met shall be documented, 
including HEPA filters. 
 
4.5.1.2.14   An updated plan for providing total accessibility to the facility and evidence of 
coordination with the University ADA Coordinator and other accessibility groups. 
 
4.5.1.2.15   Energy and potable water savings equipment, systems and measures. The 
Architect/Engineer shall provide a listing of all such items incorporated into the project for additional 
energy and potable water savings. 
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4.5.1.3  Checklist. Submit a completed Document Submittal and Review checklist (Exhibit 10) and 
ensure that all items in the checklist have been considered. 
 
4.5.1.4  Bid Scope. Submit a recommended base bid package and the additive alternates (deductive 
alternates are prohibited). Alternates shall be limited to a maximum of six (6). Under no circumstance 
shall any items required by code or required to make the facility functional be included as an alternate. 
 
4.5.1.5  Probable Construction Costs. Provide an estimate of probable construction cost. This 
estimate shall include a comparison to the Owner's approved budget. The format for the cost estimate 
is shown on Exhibit 6 –FAU Project Budget Summary/Comparision. 
 
4.5.1.6  Code and Permit Analysis Summary. A building-specific code and permit summary shall be 
included on the drawings. The summary shall include, but not be limited to: exit and fire protection 
requirements and calculations, building classification, occupancy, and sprinkler hazard rating. Note 
any special problems with conforming any codes and permits. 
 
4.5.1.7  Building Classification for Energy Consumption.  The format is shown on Exhibit 6A –Facility 
Classification for Energy Consumption. 
 
4.5.1.8  A current project schedule. 
 
4.5.1.9  The Florida Atlantic University Cost Containment Guidelines dated May 2003. 
 
4.5.1.10  Other Data. Submit such other data as deemed necessary to explain the design concept 
and Design Development documents. In addition to the requirement for code data to be incorporated 
on the drawings, the Architect/ Engineer shall submit a Summary Report containing the basic code 
data as outlined in Section 4.5.1.2.1.7. Other categories, including structural, mechanical, plumbing 
and electrical code criteria shall also be incorporated to ensure full coordination between the 
documents. 
 
4.5.2   The final step of the Design Development Phase is a presentation by the Architect/Engineer 
in which the project design is explained in detail to the University Facilities Planning Project Manager, 
other University personnel. This presentation shall include sufficient detail to demonstrate that all the 
requirements of the project are identified and understood and that the Architect/Engineer is fully 
capable of implementing the design concept in the final plans and specifications. This presentation 
shall also include a detailed description of the Florida Building Code and Life Safety Code data and 
handicapped/accessibility criteria incorporated in the documents, to ensure that all elements of design 
conform to statutory and required building codes. The Architect/Engineer shall respond in writing to 
any comments generated by this presentation as soon as possible. 
 
4.5.2.1  The Architect/Engineer shall obtain appropriate sign-offs from user groups as determined by 
the University Facilities Planning Project Manager. These shall include selection of colors, materials 
and finishes. 
 
4.6  Construction Documents 
 
4.6.1  The construction documents phase requires the Architect/Engineer to prepare contract 
documents in sufficient scope for bidding and construction. The deliverable for this phase shall consist 
of: 
 
4.6.1.1 General: 
 

.1 The University Submittal & Review Checklist - Exhibit 10, indicating disposition of all items. 
 

.2 The Architect/Engineer's Project Budget Summary/Comparison-Exhibit 6. 
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.3 Color Schedules. The specifications and drawings shall indicate the actual colors or color 
ranges chosen to be used on the project. The Architect/Engineer shall also submit a complete 
listing of colors to be used, including pallets and material samples as necessary. 
 

4.6.2  50% Construction Documents Phase. The Architect/Engineer shall submit construction 
documents in sufficient detail to provide scale layout of major HVAC/electrical equipment in the 
mechanical and electrical rooms and design detail for the components of the building. All items 
addressed in the Design Development documents shall be included in the construction documents. 
The 50% Construction Documents shall include complete draft specifications (handwritten notes and 
strike-outs are acceptable) and preliminary major mechanical/electrical/plumbing equipment 
schedules.  The 50% Construction Documents submittal shall also include the Architect/Engineer's 
Estimate of Probable Construction Cost. Upon approval of the 50% Construction Documents by the 
University, the Architect/Engineer may submit a request for payment. 
 
4.6.3  100% Construction Documents Phase. The Architect/Engineer shall submit 100% 
Construction Document review sets to the University Facilities Planning Project Manager and to any 
other agency from which approvals are required. The submittal shall include the Architect/Engineer's 
Estimate of Probable Construction Cost and the FAU Project Manual, including contract conditions 
regarding insurance, time of completion and liquidated damages. The University Facilities Planning 
Project Manager will transmit to the Architect/Engineer any comments received from other reviewing 
agencies. If required, a review conference will be scheduled for the Architect/Engineer to respond to 
comments. The Architect/Engineer shall respond in writing to all comments and shall correct or modify 
the contract documents as required. The University Facilities Planning Project Manager may ask the 
Architect/Engineer to resubmit the 100% Construction Documents. Upon approval of the 100% 
Construction Documents by the University and any other agency from which approval is required, the 
Architect/Engineer may submit a request for payment, and will be authorized to print the contract 
documents. 
 
 

ARTICLE 5 
 

BIDDING AND CONTRACT AWARD 
 

5.1  General Contractor Projects 
 
5.1.1  Advertising and Soliciting Bids 
 
5.1.1.1  The Architect/Engineer shall provide bidding services as described in the Agreement and in 
the FAU Project Manual. 
 
5.1.1.2  The Architect/Engineer shall give maximum exposure of the project to all qualified bidders to 
encourage maximum competition. The Architect/Engineer shall solicit bids from qualified contractors 
by personal contact, advertisement, placement of the project in contractor and building industry 
reports, and distribution of documents to a plan room depository. 
 
5.1.1.3  The Architect/Engineer shall recommend a bidding period to allow adequate time for the 
preparation of bids by the contractors and subcontractors. Section 255.0525, F.S., requires that 
construction bids be advertised for a minimum of 30 days, however, a longer period might be desirable 
for extremely large projects. Mondays, Fridays, and days following immediately after holidays should 
be avoided for receiving bids. The bid date and bid opening time will be established by the University 
Facilities Planning Project Manager in consultation with the Architect/Engineer. 
 
5.1.1.4  The call for bids for all construction projects will be advertised in the Florida Administrative 
Weekly thirty (30) days prior to the bid date. The Office of the Associate Vice President to the 
University Architect & Vice President will place the advertisement. 
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5.1.1.5  Upon written notice from the University Facilities Planning Project Manager, the Architect/ 
Engineer may be asked to place a legal advertisement for bids with a newspaper with sufficient 
circulation in the project area. The advertisement is to run two times, one week apart, with the first 
advertisement appearing at least thirty (30) days prior to the bid date and at least five days prior to any 
pre-bid conference. The cost of advertising is a reimbursable expense to be handled in accordance 
with Paragraph 7.2. 
 
5.1.1.6  The Architect/Engineer is responsible for distributing the drawings, specifications and 
addenda to bidders and other interested parties; for collecting and accounting for plan deposits and 
purchase monies; and for paying printing, handling, and mailing costs. Bidders should be instructed to 
make checks for deposits for bidding documents payable to the Architect/Engineer. The 
Architect/Engineer shall account for the distribution and sale of all project documents using the format 
shown on Exhibit 11-University Distribution Record. Costs for printing and distribution are reimbursable 
expenses to be handled in accordance with Paragraph 7.2. 
 
5.1.1.7  During the bidding period, addenda shall be issued by the Architect/ Engineer to clarify or 
modify the construction documents as necessary. Copies of all addenda shall be transmitted to the 
University Facilities Planning Project Manager. The Architect/Engineer shall not issue oral 
explanations to the meaning of the drawings and specifications, and oral instructions shall not be given 
before the award of the contract. Addenda shall be kept to an absolute minimum and shall not be used 
with the original issuance of the contract documents as a means of correction. Addenda shall be 
issued in accordance with the Instructions to Bidders section of the FAU Project Manual. 
 
5.1.2  Opening of Bids 
 
5.1.2.1  The bidders are required to deliver their bids at the location specified in the contract 
documents.  None of the parties present at the bid opening shall accept a bid after the published time 
of opening. 
 
5.1.2.2  The University Facilities Planning Project Manager will receive and open the bids. The 
Architect/Engineer shall attend and assist in the bid opening. The Architect/Engineer shall supply a bid 
tabulation format for the bidders' use during the bidding as shown on Exhibit 12 - University Bid 
Tabulation Form. 
 
5.1.2.3  The Architect/Engineer is responsible for completing the bid tabulation and recording the 
bids.  The bid tabulation shall be originally prepared in ink as each bid is read aloud. The 
Architect/Engineer secures the signature of the University Facilities Planning Project Manager and 
signs, and submits the original bid tabulation to the University Facilities Planning Project Manager. 
 
 

5.1.3  Award of Contract 
 
5.1.3.1 The project will be awarded as described in the Instructions to Bidders in the FAU Project 
Manual Bid Projects Only dated 2003.  The Architect/Engineer shall provide the University Facilities 
Planning Project Manager with a recommendation for award of the construction contract and a 
Construction Contract Fact Sheet - Exhibit 13 as soon as possible after bid opening. For threshold 
buildings, the Architect/Engineer's recommendation for award shall be accompanied by a structural 
inspection plan in accordance with the Special Conditions of the FAU Project Manual. The University 
President makes the contract award. 
 
 
5.1.4  Preparation and Execution of Contract 
 
5.1.4.1  The University Facilities Planning Project Manager will coordinate with the appropriate 
University staff for the preparation of the contract, execution by the contractor and execution by the 
president. 
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5.1.4.2  The University will forward the executed contract to the contractor with a Notice to Proceed.  
For threshold buildings, the Notice to Proceed will be accompanied by the approved structural 
inspection plan. A copy of the Notice to Proceed and the contract will be provided to the 
Architect/Engineer and the State Comptroller. 
 
5.2  Construction Management Projects 
 
5.2.1  Guaranteed Maximum Price Proposal Review. The Construction Manager develops a 
Guaranteed Maximum Price (GMP) proposal. The Construction Manager must state any assumptions 
made due to unfinished construction documents. The Architect/Engineer reviews and recommends 
that the University approve the Construction Manager's Guaranteed Maximum Price (GMP) proposal. 
Recommendation of the GMP indicates the Architect/Engineer's agreement with all provisions of the 
GMP, including the assumptions, clarifications and qualifications, accepted value engineering 
recommendations, allowances, and alternates. 
 
5.2.2  Bidding Phase Services. The Construction Manager develops trade packages for bidding to 
trade contractors. During the bidding period, the Architect/Engineer responds to questions regarding 
the construction documents and issues necessary addenda to the Construction Manager for 
distribution to the trade contractors. 
 
5.2.3  Bidding Phase Payment Schedule. After execution of the GMP amendment by the 
University and the Construction Manager, the Construction Manager establishes a schedule for 
bidding the trade contracts. The schedule forms the basis of the Architect/Engineer's bidding phase 
payments. For example, if 40% of the trade contracts are bid the first month, then the 
Architect/Engineer is eligible for 40% of the Bidding Phase payment after the first month. 
 
 

ARTICLE 6 
 

CONSTRUCTION ADMINISTRATION 
 
6.1  General 
 
6.1.1  The Architect/Engineer shall provide construction administration services as described in the 
FAU Project Manual. The information contained in this Guide is supplementary to the FAU Project 
Manual and the FAU Project Manual shall take precedence over the requirements of the FAU 
Professional Services Guide in the event of conflicts regarding construction administration services. 
 
6.2  Construction Conferences 
 
6.2.1  Preconstruction Conference. The University Facilities Planning Project Manager shall arrange 
and chair a meeting with the General Contractor (or Construction Manager), Architect/Engineer, major 
subcontractors, federal representatives, if federal funds are involved, and, other interested parties. If 
Davis-Bacon requirements are applicable (projects with federal funding), a representative of the 
Bureau of Job Training, Department of Labor & Employment Security shall be included. The purpose 
of this conference: 
 
6.2.1.1  To discuss requirements and responsibilities of the various parties involved to achieve 
expeditious handling of the construction contract. 
 
6.2.1.2  To instruct all parties concerning required and standard procedures, required submissions 
and federal or other applicable regulations. 
 
6.2.1.3  To resolve all problems as to the scope of the project and signing of plans and specifications 
by all parties to the contract. 
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6.2.2  Scheduled Construction Conferences. Scheduled construction conferences will be held at 
regular intervals as agreed by the University Facilities Planning Project Manager, the 
Architect/Engineer, and the Contractor (or Construction Manager) to cover the progress of the project. 
These meetings shall address, as a minimum: 
 
6.2.2.1  Evaluation of project progress by the Architect/Engineer and the Contractor, including a 
comparison of current project status to the approved project schedule (to be reviewed with the 
University Facilities Planning Project Manager prior to each scheduled conference) 
 
6.2.2.2  Payment requests. 
 
6.2.2.3  Change orders. 
 
6.2.2.4  Special problems and remedial actions, and results of previous remedial actions. 
 
6.2.3  Special Construction Conferences. The University Facilities Planning Project Manager may 
also call special construction conferences to resolve problems or to ensure that the project is 
progressing in a satisfactory manner. 
 
6.2.4  The University Facilities Planning Project Manager, the Architect/Engineer, and the Contractor 
(or Construction Manager) shall attend all scheduled or special construction conferences. When 
required, other consultants, subcontractors, representatives of federal agencies and other parties shall 
attend. 
 
6.3  Contractor's Required Submittals 
 
6.3.1  The construction contract requires the Contractor to submit certain documents to the 
Architect/Engineer for review and approval. The Architect/Engineer shall submit copies of all 
approved documents to the University Facilities Planning Project Manager for processing, approval, or 
information as required by the FAU Project Manual. 
 
6.3.2  Construction Schedule 
 
6.3.2.1  Within 30 days after the Notice to Proceed, the Contractor shall submit to the 
Architect/Engineer a construction schedule showing the order in which the Contractor proposes to 
carry on the Work, including the dates on which each task will commence, the dates for completion, 
and indicate the percentage of Work scheduled for completion at any given time during the contract. 
 
6.3.2.2  The Architect/Engineer shall monitor the construction schedule, entering the actual progress 
on the construction schedule at the end of each work week or at such intervals as approved by the 
University Facilities Planning Project Manager. 
 
6.3.2.3  A copy of the updated construction schedule shall be submitted with each of the Contractor's 
Applications for Payment. 
 
6.3.3  Schedule of Contract Values 
 
6.3.3.1  Prior to the first Application for Payment, the Contractor shall submit a Schedule of Contract 
Values as required by the Contract Documents. 
 
6.3.3.2 The Architect/Engineer shall review the Schedule of Contract Values to ensure that it  
accurately reflects the distribution of costs in the project. The breakdown shall clearly identify cost of 
site work and outside utilities. The Schedule of Contract Values, approved by the Architect/Engineer 
(and such approval confirmed by the University Facilities Planning Project Manager), will be the basis 
for evaluating the Contractor's Applications for Payment. The Architect/Engineer shall submit three (3) 
copies of the approved Schedule of Contract Values to the University Facilities Planning Project 
Manager. 
 



April 2003 FAU-PSG Page 36 of 74 

6.3.4  List of Subcontractors 
 
6.3.4.1 The Contractor shall submit a list of subcontractors and a list of sub-subcontractors and 
material or equipment manufacturers to the Architect/Engineer as required by the General Conditions 
in the FAU Project Manual. The Architect/Engineer shall respond to the Contractor as described in the 
General Conditions. 
 
6.3.4.2  The Architect/Engineer shall ensure that the approved list of subcontractors is current at all 
times. On federal projects, specific forms shall be provided for this purpose. The Architect/Engineer 
must ensure that these forms are current and copies are provided to the University Facilities Planning 
Project Manager. 
 
6.3.5  Shop Drawings, Materials and Equipment Submittals 
  
6.3.5.1 The Contractor shall submit shop drawings, product data and samples as required by the FAU 
Project Manual.  The Architect/Engineer shall take action on these submittals as described in the FAU 
Project Manual. 
 
6.3.5.2 The Architect/Engineer shall provide one copy of the shop drawings at the time of approval to 
the University Facilities Planning Project Manager. The Architect/Engineer shall consult with the 
University Facilities Planning Project Manager to determine the number of sets shop drawings, 
operations and maintenance manuals, guarantees, warranties, etc. which will be required at the 
completion of the project. The Architect/Engineer shall include this requirement in the project 
specifications. 
 
6.3.5.3 The Contractor is required to maintain a record set of drawings, specifications, addenda, 
change orders, and other modifications for transfer through the Architect/Engineer to the University 
Facilities Planning Project Manager upon completion of the project. The Architect/Engineer may be 
required to prepare a final set of mylar reproducible or Cadd record drawings. In this event, an 
additional services authorization must be approved by the University before this service is provided. 
 
6.3.5.4 The Contractor is required to provide three (3) O&M manuals two weeks prior to training.  Until 
training has taken place the Contactor is responsible for operating and maintaining the building(s). 
 
6.4  Clarification of Drawings and Specifications 
 
6.4.1  The Architect/Engineer shall ensure that changes to drawings and specifications prepared in 
response to a request by the Contractor for clarification do not change the scope of the project.  
Changes in scope shall be handled by change order. Clarifying drawings shall contain the statement, If 
the clarifying drawings or specifications modify the scope of the basic contract, the Contractor shall 
notify the Architect/Engineer immediately. Copies of any clarifying drawings or specifications and the 
Architect/Engineer's transmittal shall be supplied to the University Facilities Planning Project Manager. 
 
6.5  Applications for Payment 
 
6.5.1  The Architect/Engineer shall meet with the University Facilities Planning Project Manager and 
the Contractor to discuss handling Applications for Payment. They shall establish a day to be used for 
pay request cutoff.  The Contractor shall be told that the request for payment must relate to the 
approved Schedule of Values by number. The Contractor shall be told to prepare a list of materials, 
including description and quantity, stored on the site at the end of the period covered in the payment 
request on the Contractor's letterhead. The date on this list must match the date on the certificate for 
partial payment. The materials covered by the request for payment may not be removed from the site 
after payment has been made. 
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6.5.2  The Architect/Engineer shall address Applications for Payment as outlined in the FAU Project 
Manual and shall determine that: 
 

.1  All information required for the request for payment is provided and properly executed. 
 

.2  The value of the work done or properly stored has been accurately evaluated as of the day 
of the cut-off. 

 
.3  The appropriate amount of the retained percentage has been deducted. 

 
.4  The correct total of preceding certificates for payment have been deducted. 

 
.5  Reasons for withholding payment are indicated. 

 
6.5.3  Questions concerning the status of a contractor's Application for Payment should be 
addressed to the University Facilities Planning Project Manager. 
 
6.6  Change Orders and Construction Change Directives 
 
6.6.1  Changes in the contracted work should be held to a minimum. The Owner will not accept 
offers to trade or exchange extras and credits. The Architect/Engineer shall determine that all changes 
in the work, regardless of the amount, are documented by a Change Order or a Construction Change 
Directive.  Change Orders and Construction Change Directives shall be approved by the University, 
prior to the actual work being initiated. Where a change is made at no cost – the added and deleted 
work balancing – a Change Order should be prepared to record the fact that such changes were 
made, including a description, explanation, and monetary sums. The time extension shall be reflected 
on each Change Order approved. If there is no time extension, it will be noted as “0". 
 
6.6.2  The Architect/Engineer shall prepare each Change Order and Construction Change Directive 
showing all the information and backup needed. Change Orders shall be supported by a written cost 
proposal from the Contractor showing quantities and sizes of materials, unit cost, labor, profit and 
overhead; and a narrative justification.  A Change Order shall be signed by the Architect/Engineer and 
the Contractor; Construction Change Directives shall be signed by the Architect/Engineer. 
 
6.6.3  The Architect/Engineer shall submit each Change Order and Construction Change Directive to 
the University Facilities Planning Project Manager for approval. The Architect/ Engineer shall maintain 
a log of all Change Orders and Construction Change Directives processed, indicating status and 
action. 
 
6.6.4  The University Facilities Planning Project Manager will determine that each change order is 
complete and secure the required approvals. The University Facilities Planning Project Manager will 
distribute copies of the fully executed and approved Change Order to the Architect/Engineer, 
Contractor, and State Comptroller. 
 
6.7  Claims 
 
6.7.1  The Architect/Engineer shall handle claims as described in the FAU Project Manual. The 
Architect/Engineer shall make reasonable efforts to resolve a claim, including involving the University 
Facilities Planning Project Manager in resolution discussions. 
 
6.8  Beneficial Occupancy 
 
6.8.1  Only in extraordinary cases shall beneficial occupancy be permitted prior to substantial 
completion of the project. 
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6.8.2  Beneficial occupancy shall not occur until after an inspection and preparation of a punch list, 
identifying all remaining work to be performed by the Contractor. The Architect/Engineer shall submit 
the following to the University Facilities Planning Project Manager: 
 

.1  Written approval of the Architect/Engineer. 
 

.2  Written approval of the Contractor to occupy all or any portion of the project before formal 
acceptance by the Owner. This approval shall contain a statement from the Contractor 
that occupancy prior to acceptance by the Owner does not violate the provisions of the 
contract, that no liabilities are created, and that no unwarranted delay of contract 
requirements is created.  

 
.3  Written approval of the State Fire Marshal. 

 
4  Written approval from the insurance resident agent that the builders' risk coverage 
provisions will not be violated. 

 
.5  Written agreement between the University and the Contractor pertaining to the payments 
for the utility costs during the period of occupancy. 
 
.6  Written acceptance from the Architect/Engineer for the areas proposed for occupancy. 

 
.7  Written notice to the State Fire Insurance Fund by the University implementing insurance 
coverage for the building and its contents. 

 
.8  A copy of the punch list identifying all work remaining to be completed in the area to be 
occupied.  

 
.9  Any other items required by the Architect/Engineer or the University Facilities Planning 
Project Manager. 

 
6.9  Substantial Completion 
 
6.9.1  Upon receipt of the written request for substantial completion inspection and list of items 
requiring completion or corrections from the Contractor, the Architect/Engineer shall schedule the 
substantial completion inspection in consultation with the University Facilities Planning Project 
Manager, and send notices of the date and time to the University Distribution List. The 
Architect/Engineer shall perform activities related to substantial completion as described in the FAU 
Project Manual. 
 
6.9.2  The Architect/Engineer shall prepare a list of all items of work not acceptable at the time of 
inspection and provide a list of required corrections for each trade, including provisions for indicating 
satisfactory correction at a subsequent inspection. The Architect/Engineer shall not certify substantial 
completion if the punch list items cannot be realistically completed within the additional days allotted 
for final completion (usually 30). 
 
6.9.3  The Architect/Engineer shall prepare the Certificate of Substantial Completion, and submit four 
(4) copies of the executed forms and three (3) copies of the punch list to the University Facilities 
Planning Project Manager. The substantial completion date must be the same or earlier than the 
substantial completion date established by the Owner/Contractor Agreement, as amended by 
approved change orders granting extensions of time. The Architect/Engineer shall submit a reconciling 
change order, which justifies any extensions of time beyond that approved by earlier change order and 
recommend action relating to liquidated damages. The Architect/Engineer should not sign the 
Substantial Completion Certificate unless the State Fire Marshal has certified occupancy of the facility. 
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6.9.4  Official occupancy of the project shall not occur until substantial completion has been declared 
by the Architect/Engineer, approved by the University and a Certificate of Occupancy has been issued 
by the University certified building official. 
 
6.10  Final Completion 
 
6.10.1  The Architect/Engineer shall schedule a final inspection in consultation with the University 
Facilities Planning Project Manager and send notices of the date and time to the Owner's Distribution 
List. 
 
6.10.2  The Architect/Engineer shall provide the Contractor with a list of any additional requirements 
for corrective action resulting from this inspection and make additional inspections, as necessary, to 
ensure that the work is completed. 
 
6.10.3  The Architect/Engineer shall prepare the Certificate of Contract Completion and secure the 
signature of the Contractor. The substantial completion date on the Certificate of Contract Completion 
must be the same as the date shown on the Certificate of Substantial Completion. 
 
6.10.4  The Architect/Engineer shall forward four (4) copies of the Certificate of Contract Completion 
to the University Facilities Planning Project Manager for processing. The University Facilities Planning 
Project Manager will attach the Certificate of Contract Completion to the Contractor's final request for 
payment when the payment is approved for processing. 
 
6.10.5  The Architect/Engineer shall submit the required copies of all shop drawings, as-built 
drawings, operation and maintenance manuals, warranties, and guarantees to the University Facilities 
Planning Project Manager. 
 
6.11  Post-Occupancy Inspection 
 
6.11.1  The Architect/Engineer shall schedule a post-occupancy inspection 45 days prior to the 
expiration of the one-year general warranty period with the University Facilities Planning Project 
Manager. The Architect/Engineer shall ensure that this inspection covers all phases of the constructed 
facility. The Architect/Engineer shall prepare a report describing all items found to be deficient and 
requiring corrective action. 
 
6.11.2  The Architect/Engineer shall provide the Contractor with a list of the items requiring correction.  

 
ARTICLE 7 

 
ADMINISTRATIVE APPLICATIONS 

 
7.1  Additional Service Authorizations 
 
7.1.1  The Architect/Engineer may be asked to provide services which were not included as part of 
Basic Services in the Agreement. Additional Services are listed in the Agreement. Often, services 
which are typically considered beyond the scope of Basic Services, are negotiated into the original 
agreement and then treated as a part of Basic Services. The Architect/Engineer shall provide no 
services which are not included as part of Basic Services until it has received an Additional Service 
Authorization from the University. Any additional work provided prior to such authorization is not 
eligible for compensation. 
 
7.1.2  When professional services not included in the Basic Services are needed, the 
Architect/Engineer shall discuss this service with the University Facilities Planning Project Manager. 
The Architect/Engineer shall then submit a proposal to the University Facilities Planning Project 
Manager. If a portion of the services will be provided by consultants to the Architect/Engineer, then the 
consultants' proposals must also be provided. 
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7.1.2.1  If the exact scope of work necessary to complete the additional service cannot be determined, 
the Architect/Engineer should request a Not-to-Exceed amount.  Not-to-Exceed authorizations may be 
billed monthly upon submittal of a detailed invoice, including timesheets, receipts, etc. The University 
will be the final authority as to whether an Additional Service Authorization will be issued as a lump 
sum or as a Not -to-Exceed amount. 
 
7.1.2.2  Additional services shall be based on the maximum hourly rates established during the 
contract negotiation. Maximum hourly rates are listed by personnel category, i.e., Principal A/E, 
Registered A/E, Designer, Drafter, etc. (A principal is a person who has part ownership, control and 
contracting authority in the firm, and for which evidence can be provided for verification purposes.) 
 
7.1.2.3  If the fee curve can be used, a Lump Sum amount for the additional service may be 
determined. If the fee curve cannot be used, but the Architect/Engineer and University Facilities 
Planning Project Manager can agree on the required scope, a Lump Sum can be developed, provided 
the Architect/Engineer's proposal and any involved consultants' proposals include a breakdown of 
hours required and hourly rates. Lump Sum authorizations may only be billed upon completion of pre-
determined phases and approval of corresponding deliverables. These phases and deliverables 
should be identified in the Architect/ Engineer's proposal. 
 
7.1.2.4 The Architect/Engineer's proposal must identify whether the request is for a Lump Sum or a 
Not-to-Exceed authorization. The proposal shall include the proposed schedule for provision of 
services and proposed deliverables. 
 
7.1.2.5  Permitting costs may be included in an Additional Service Authorization to the 
Architect/Engineer.  Before including such costs in its proposal, however, the Architect/Engineer 
should consult with the University Facilities Planning Project Manager to ensure that the permitting or 
review agency has statutory authority to charge state agencies for its permit or review. 
 
7.1.2.6  If the supporting documentation for an additional service request is extensive, the 
Architect/Engineer may be asked to provide four (4) copies of the documentation. 
 
7.1.3  The University Facilities Planning Project Manager will review the proposal and, upon 
approval, will issue an Additional Service Authorization. 
 
7.1.4  Occasionally, the scope of an authorized Additional Service may increase. When the work 
required is expected to exceed the authorized scope, the Architect/Engineer must send a proposal to 
the University Facilities Planning Project Manager requesting a revision to the Additional Service 
Authorization. The Architect/Engineer shall not provide any additional services, which exceed the 
scope and the amount of the Additional Service Authorization until a written revision to the Additional 
Service Authorization is issued by the University. 
 
7.1.5 Additional Services for prolonged contract administration shall be determined as follows:  

(A ÷B) x 0.8) x C = Additional Service amount: 
 
   A =  the original contract fee for construction administration  

B=  the number of days in the original construction contract 0.8 explanation - The 
original contract administration fee includes the heavy workload at the beginning of 
the construction phase (shop drawing review, etc.) and the heavy workload at the end 
of the construction phase (substantial completion inspection, punch list development, 
final completion, etc.) The factor of 0.8 recognizes that these efforts have already 
been considered in the fee, and the prolonged portion of the construction phase are 
the days in the middle of the construction period. 
C =  the actual number of construction days, minus the total of [the number of days in 
the initial construction contract, plus any days added by change order for which the 
Architect/Engineer was compensated by an Additional Services Authorization] 

 
7.1.6  If the Architect/Engineer recommends that a detailed cost estimate be conducted, the 
Architect/Engineer shall bear 25% of the cost for the detailed estimate. This recognizes the fact that 
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the Architect/Engineer is responsible for cost estimates as a part of Basic Services, and a cost 
estimator will instead be providing those services. The 8% administrative markup is not applicable to 
cost consultants when the detailed estimate is being conducted at the Architect/Engineer's request. 
 
If the Architect/Engineer does not recommend these services, but the University requests them, then 
the Owner will bear the entire cost of the cost estimator and the Architect/Engineer will provide its own 
independent cost estimates. 
 
The Architect/Engineer shall invoice for Additional Services as described in Paragraph 7.3. 
 
7.2  Reimbursable Expenses 
 
7.2.1  The Architect/Engineer must receive an Additional Service Authorization from the University 
before incurring a reimbursable expense. The only exceptions to this requirement is printing bid 
documents, placement of a legal advertisement for construction, or payment of State Fire Marshal 
fees. (Note: Only the printing of bidding documents is considered an automatically authorized 
reimbursable expense. Additional printing of review sets for the Owner during design must be 
authorized in advance as an additional service as described in Paragraph 7.1. Documents printed for 
the Architect/Engineer's own use, Owner's review sets required by the Agreement, and the bidding 
sets required by the Agreement are not reimbursable.) 
 
7.2.2  Items such as general telephone, photocopying, fax and postage costs are not considered 
reimbursable expenses, because they are included in the Basic Services fee derived from the fee 
curve, or in the multiplier for Additional Services, or in the hourly rates for Campus Service 
Architects/Engineers. Except postage and handling costs for bid documents, these items may be 
reimbursed only under unusual circumstances; in order to be eligible for payment, the expenses must 
be authorized in advance by an Additional Service Authorization. The Architect/Engineer must submit 
a proposal to the University Facilities Planning Project Manager, which describes why the expenses 
are unusual and establishes a Not-to-Exceed amount. An Additional Service Authorization would then 
be issued. 
 
7.2.3  Travel expenses are only reimbursed when travel is required to perform an Additional Service; 
in which case, the travel and per diem costs must be included in the proposal for Additional Services. 
Any travel required to fulfill the requirements of Basic Services is to be provided as a part of Basic 
Services. 
 
7.2.4  The Architect/Engineer shall invoice for Reimbursable Expenses as described in  
Paragraph 7.3. 
 
7.3  Invoicing 
 
7.3.1  General Requirements 
 
7.3.1.1  The University is required by Section 215.422, Florida Statutes, to approve all invoices for 
acceptable, undisputed services, with a goal of making payment within 40 calendar days from receipt 
of invoice. The Architect/Engineer is requested to assist in the achievement of this goal by ensuring 
that all invoices are properly prepared and contain the required supporting documentation. Due to the 
high volume of invoices received, no invoice will be held until a work product is corrected, nor will 
major deficiencies in the invoices themselves be corrected. In these cases, the invoice will be returned 
to the Architect/Engineer with instructions for resubmission. 
 

7.3.1.2  All invoices shall be submitted to the University on an invoice form as shown on Exhibit 14 - 
University Standard Invoice Form. The Architect/Engineer shall submit a signed original and three (3) 
copies, including a complete set of backup documentation for three (3) of the four (4) invoices. 
 
7.3.1.3  Invoices shall be numbered consecutively beginning with Number 1, and continuing in  
numerical order throughout the life of the contract. If an invoice is received by the University, which is 
not numbered consecutively from the last approved invoice, it will be renumbered. For example, if 
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invoice No. 12 is returned unpaid, and the Architect/Engineer submits invoice No. 13 prior to correction 
and approval of invoice No. 12, the University will renumber invoice No. 13 to No. 12. 
 
7.3.1.4  All authorized services and expenses for the life of the project shall be indicated on the 
invoice form. As Additional Services are authorized, they should be added to the invoice form. The 
Basic Services are to be listed as provided on the payment schedule in the Agreement. Additional 
Services are to be listed in consecutive order by authorization number. Reimbursable expenses are 
listed either as Printing Bid Documents or Legal Advertisement. A completed sample invoice is shown 
on Exhibit 15 -“Sample.”  With the exception of printing bid documents and legal advertisement 
expenses, no items shall be included on the invoice, which have not been authorized either by the 
Agreement or an Additional Service Authorization. 
 
7.3.1.5  Invoices should not be submitted until the review period has passed following delivery of the 
required work product to allow the Owner's review. 
 
7.3.1.6  To expedite payment, the number of invoices submitted should be kept to a minimum, 
combining as many items as possible on each invoice. No more than one invoice may be submitted 
per month. 
 
7.3.2 Supporting Documentation Required: In order to comply with the State Comptroller's rules 
promulgated to meet the requirements of Section 287.057, Florida Statutes, supporting documentation 
described is required for approval of invoices, as follows: 
 
7.3.2.1  Supporting documentation should be organized to correspond with the order that the items 
being requested for payment appear on the invoice. 
 
7.3.2.2  Basic Services: 
 

.1  Design Phases: The work product specified in the Agreement must have been submitted 
and approved prior to the invoice. No other supporting documentation is required. 

 
.2  Bidding Services: Bidding services are only payable when the project is bid within the 
budget. If a project must be re-bid due to the fault of the Architect/Engineer, the fee for Receipt 
of Bids will not be paid until the project has been successfully bid. The Architect/Engineer shall 
have submitted the items required by Article 5 of this Guide prior to invoicing, including the 
recommendation of award, Construction Contract Fact Sheet shown on Exhibit 13, and if 
required, the approved threshold inspection plan. 

 
.3  Construction Administration Phase: Construction administration services are paid monthly 
in proportion to payments made to the Contractor. The amount to be invoiced is determined 
using the Contractor's Certificate of Partial Payment. The "Adjusted Contract Amount" is 
divided into the "Completed to Date" amount to determine the percentage completed. The 
resulting percentage is then applied to the total Construction Administration fee to determine 
the amount due each month. The Architect/Engineer shall also include a copy of the current 
Construction Phase Status Report - Exhibit 3. 

 
(a) The fully executed Contractor's Certificate of Partial Payment is required as 
supporting documentation for each monthly invoice. 

 
(b) The request for 100% of the Construction Administration fee must be accompanied 
by the fully executed Certificate of Contract Completion. 

 
.4  Post Occupancy Inspection: The fee for post occupancy inspection is paid upon receipt of 
the post occupancy report as described in Paragraph 6.11 herein. 

 
7.3.2.3  Additional Service Authorizations based on a Lump Sum: The work product specified in the 
authorization must have been submitted and approved prior to the invoice. A copy of the authorization 
is required as supporting documentation. Unless phased payments are provided for in the 
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authorization, the invoice may not be submitted until the total services have been completed. 
 
7.3.2.4  Additional Service Authorizations based on a Not -to-Exceed amount: These additional 
services may be billed monthly upon presentation of a detailed invoice. Supporting documentation 
includes a copy of the authorization and the following documentation, as applicable: 
 

.1 Labor costs (for both the Architect/Engineer and consultants) shall be supported by time 
sheets, indicating the individual's name, specific days, hours and tasks performed. Show 
calculations performed when applying the multiplier and totaling costs. Labor is only 
compensated for actual hours worked. Overtime rates are not allowable unless specifically 
requested and approved in the Additional Service Authorization. 

 
.2 Consultants' costs must be also supported by a copy of the consultant's invoice. The 
invoice must be marked "approved" and signed by the Architect/Engineer. 

 
.3 Travel costs, when included in an authorization, may only be compensated within the limits 
provided in Section 112.061, Florida Statutes, which may be found on the Internet at the 
address, www.leg.state.fl.us. Each payment request for travel expenses will require a 
completed travel reimbursement form, included as Exhibit 16 (State of Florida Travel 
Reimbursement form).  Mileage shall be in accordance with the official Department of 
Transportation map mileage. Receipts for lodging, airplane, bus, tolls, parking, taxis, rental 
cars, etc. must be included for each item invoiced and receipts must be legible. 
 
.4 Permitting costs must be supported by a copy of the invoice from the permitting authority 
indicating the type of permit. 
 

7.3.2.5 Reimbursable Expenses: 
 

.1 Printing Costs: 
 

(a) The Architect/Engineer may only invoice for printing costs when the project has 
been successfully awarded to a bidder. If the project cannot be awarded due to no 
fault of the Architect, however, the Architect/Engineer may invoice for printing costs. 
 
(b) Invoices for printing of bidding documents must be supported by a completed 
University Document Distribution Record - Exhibit 11, and a completed Contract 
Documents Cost Recap Sheet  - Exhibit 17. 

 
(c) Receipts for all printing, copying and mailing costs. Receipts must be legible. 
Figures included on the Contract Documents Cost Recap Sheet must be supported by 
highlighted figures on the receipts, and attaching an adding machine tape which 
supports the individual figures and overall totals. 

 
.2 Advertising Costs: An invoice for advertising costs must be supported by a copy of the text 
of the advertisement, a copy of the invoice from the newspaper and a statement from the 
newspaper certifying the legal ad was published. 

 
7.3.3  Past Due Billings: If there are past due billings when the next invoice is prepared, do not 
invoice for those services a second time.  Include these amounts in the column named "Less 
Previously Billed."  Inquiries concerning the status of an invoice should be directed to the University. 
 
7.3.4 Invoice approval process: Invoices are submitted to the University. After approval, a voucher 
is prepared and sent to the State Comptroller's Office. The State Comptroller processes the voucher, 
cuts the warrant and sends it to the University for transmitting to the Architect/Engineer. 

 
 
 



EXHIBIT 1

PROFESSIONAL SERVICES EVALUATION

BR- 
University:  Date:

Project Title:    Semiannual

Firm:    Project Closeout

Joint Venture:    Special(See Remarks)   

Managing Office:  Project Manager:  

Rating
BASIC CRITERIA (Completed for all evaluations) Value   Weight  Extension

Quality of Technical Services

Firm Listed Above. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . X 9 *    =
*Weight = 5 if

Consultants: Rating consultants are
 Firm Name Specialty Value used on project.

Mechanical Eng.

Electrical Eng.

Structural Eng.

Civil Engineering    Average = X     4     =

Timeliness of Service X 4 =

Quality of Technical Documentation X 3 =

Cooperation/Concern for FAU Interests X 2 =

Administration of Project Paperwork X 2 =

PART  A (Completed when applicable)

Achievement of Study, Program, or Design Objectives X 5 **   =

PART  B (Completed when applicable)

Administration/Enforcement of Contract Documents X 5 **   =
**Note:  If both Part A and Part B are used, the weight for each part will be 2.5 instead of 5.

Total Weighted Points =
Numeric Rating (Total Weighted Points/5)   =

Overall performance during the rating period is evaluated as 
(Completed for all evaluations)

Note: Individual category rating values are assigned as     For The University:
whole numbers using the following scale.

Outstanding = 4 Above Satisfactory = 3

Satisfactory = 2 Less Than Satisfactory = 1 Director: (Name)

Satisfactory, the benchmark rating, is defined as the

level of performance that meets contract requirements.

For more information, refer to CM-N-10.01-01/99

EXHIBIT 1

Florida Atlantic University

REMARKS 

Project Manager:
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 EXHIBIT 2 
(This form to be completed on the Architect/Engineer’s letterhead) 

 
 
 
TO: (University Project Manager’s Name & Address) 
 
RE: PLANNING AND DESIGN STATUS REPORT NUMBER 
 For the month of    
 FAU Project Number: BR   
 FAU Project Title:           
 
 
PHASE:  (Insert applicable phase designation and provide comments relative to the development of this 
phase, a statement as to the current status of the project and of phase last completed). 
 
PROGRAM STATUS :   (Indicate any authorized or pending changes to the program, including date of 
authorization). 
 
 
CONSTRUCTION 
BUDGET:  Program $    
   Changes $   (List each approved budget change 
   Current  $   including date of authorization) 
 
 
CONSTRUCTION 
ESTIMATE:  Current  $    
(If the current estimate exceeds the current approved budget, state what measures are being taken to return 
the project to within the approved budget amount) 
 
 
SCHEDULE: (Indicate the percentage ahead or behind the approved schedule.  Attach a copy of the 
updated schedule to the report). 
 
PERMIT AND APPROVAL ACTION:   (Describe the action and efforts pertaining to acquisition of necessary 
permits and approvals). 
 
ACTION REQUIRED BY UNIVERSITY: 
 
ACTION REQUIRED BY THE BOARD OF TRUSTEES:  (Describe all actions that are required, either pending 
or late). 
 
ACTION REQUIRED BY OTHERS: 
 
 
 
REMARKS:             
         (Signature) 
 
              
         (Title) 
 
              
         (Date) 
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* This form is to be completed on the Architect/Engineer’s letterhead  * 
 
ARCHITECT/ENGINEER’S CONSTRUCTION STATUS REPORT NUMBER:  ______ 
For the Month of:  _______________ 
 
To: FAU Project Manager’s name 
 
Re: FAU Project No.   ___________________ 
 FAU Project Title: ______________________________ 
 
Construction Status:              Amount  Days 
 

Original Contract:     ______________ _____ 
 

Approved Change Orders (Total to date):  ______________ _____ 
 

Present Contract Totals:    ______________ _____ 
 

Amount billed to date (_____________) / Total contract amount (_____________) = 
______ % 

 
Completed days (_____) / Total contract days (_____) = ______ % 

 
Project is:  _____ On schedule; _____ % Behind schedule; _____ % Ahead of schedule. 
 
Pending Change Orders: 
 
 
General overall status of the project: 
General description of work being performed including number of workers on site, weather, materials 
stored, etc. and its overall progress.  List any factors contributing to failure to meet the construction 
schedule. 
 
Contractor’s performance under the General Conditions: 
Brief statement whether contractor is or is not complying with the various requirements of General and 
Special Conditions of the Contract for Construction. 
 
Deficiency Correction: 
Action taken by contractor to correct deficiencies noted in your last report.  If corrective action has not 
been taken, give explanation. 
 
Number of Site Visits this month:   _____ Architect 
     _____ Structural Engineer 
     _____ Mechanical Engineer 
     _____ Electrical Engineer 
     _____ Other Staff (identify) 
_________________________ 
 
AE’s Representative: _______________________________ Date:  __________ 

  Title: _______________________________ 
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(This form is to be completed on the Architect/Engineer’s letterhead) 
 

TO:  (University Project manager’s Name and Address) 
 

RE:  CONSTRUCTION STATUS REPORT NUMBER : 
 
  For the Month of:      
  FAU Project Number(s): BR    
  FAU Project Title:           
 
 

CONTRACTOR:  Name:           
 
   Address:          

 
 
 
 

CONTRACT STATUS: 
 

CONTRACT SUM   CALENDARS    SUBSTANTIAL  
 DAYS    COMPLETION DATE 

$   original Contract 
   NTP      (date)         
 

$   Change orders to Date        
 

$   Current Contract        
 

% Scheduled to be Completed   %  % Ahead  % 
 

% Time of Contract Elapsed   %  % Behind   % 
 

% Actually Completed    % 
 
 

PENDING CHANGES: 
 
 
 

WORK STATUS: 
General description of work being performed including number of workers on site, weather, materials 
stored, etc., and its overall progress.  List any factors contributing to failure to meet the construction 
schedule. 
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GENERAL CONDITION PERFORMANCE: 
Performance of requirements under the General Conditions.  Include a brief statement whether contractor 
is or is not complying with the various requirements of General and Special Conditions of the contract. 

 
 

DEFICIENCY CORRECTION: 
Action by contractor to correct deficiencies noted in your last report.  If corrective action has not been 
taken, give explanation. 

 
 

SITE VISITS: 
     (Insert number of site visits this month) 
 

   Architect (RA)        
 
   Structural Engineer (PE)      
    

Mechanical Engineer (PE)      
 

   Electrical Engineer (PE)       
 
   Other Staff (identify)       
 
 
 
 
 

DATE     A/E Representative      
 
     Title        
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LAND SURVEY 
REQUEST FOR PROPOSAL 

 
 
 

PROJECT NAME AND PROJECT NUMBER:        
              

DATE:       
 

OWNER:  ARCHITECT/ENGINEER:     
(Name, Address):  (Name, address):      
 Attention:       

 
 

TO: (Surveyor) 
 
 
 

Please submit a proposal for:   (Describe project) 
 
TIME:  The survey shall be completed and delivered to the Architect/Engineer by: 
 
USE OF DRAWINGS:  It is understood that the Owner, or the Architect/Engineer, may reproduce the 
drawings and distribute the prints in connection with the use of disposition of the property without 
incurring obligation for further payment. 

 
 

COST:  The cost of the survey, including the drawings, establishment of site benchmark(s), and placing of 
property corner markers as required, shall be: 

 
_______ A Lump Sum (requires a detailed proposal, including hours and hourly rates). 

 
_______ A Maximum Sum (Not -to-Exceed), per rates in the attached categories (attach schedule of 

desired rate categories). 
 
 

BILLING FOR THE SURVEY shall be to the Architect/Engineer, in duplicate, at the above address. 
 
 
DESCRIPTION OR PROPERTY TO BE SURVEYED and the survey requirements are attached. 
 
 
Sincerely, 
 
 
 
(Signature) 
typed name and title 
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DIVISION OF STATE FIRE MARSHAL 
 

Plans Review Fees, Procedures and Requirements 
 
 

The plans for all construction of any new state owned or state lease building and renovation or alteration 
of any existing state owned or state leased building at the discretion of the Building Official, are subject to 
review and approval of the division of State Fire Marshal for compliance with the Uniform Fire Safety 
Standards prior to commencement of construction or change of occupancy.  The Division of State Fire 
Marshal may inspect state owned and state leased spaces as necessary prior to occupancy or during 
construction, renovations, or alteration to ascertain compliance with the uniform Fire Safety Standards as 
per Florida Statutes 633.085 and 4A -52, Florida Administrative Code. 

 
 
 

PLANS REVIEW FEES: 
 
State Owned Buildings: 

 
The fee for plans review of ALL contract documents, new construction or renovations to existing 
building, shall be paid by Facilities Planning by journal transfer at the time of sending the contract 
documents. 

 
 

Make Out Journal Transfer To: Department of Insurance 
 
 

 Facilities Planning shall send two (2) complete sets of signed and sealed contract documents) and 
one (1) set of specifications (signed and sealed for 100% CD’s only to: 

 
 
 

If Sending By Regular Mail:   If Sending by Overnight Service/Hand Delivery: 
Division of State Fire Marshal   Division of State Fire Marshal 
Plans Review Section    Plans Review Section 
200 East Gaines Street     325 John Knox Road, Atrium Building 
Tallahassee, Florida  32399-0342  Tallahassee, Florida 32303 

 
 

The fee for plans review is determined by multiplying the estimated construction cost of the building, by the 
constant .0025 (1/4%).  The minimum fee is $100.00.  This does not include the cost of the land, site 
improvements, civil work or furniture & equipment. 

 
 

Example: $2,000,000.00 x .0025 -= $5,000.00 fee 
 
 

In situations where the state agency’s own facilities prepares the construction documents, the user agency 
is responsible for paying the fee by Samas-Journal Transfer.  Our Samas Account is; 46-10-2-
39300146010100-00-000100-00); type and class code (14/10). (Benefiting Code #001000).  Complete the 
attached Review Request Form, in its entirety, and include it with the plan submittal to the State Fire 
Marshal’s Office. 
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State Leased Buildings: 
 
The fee for plans review of all contract documents (new construction or renovation to existing) shall be 
paid at the time of sending the review documents. 

 
Make Checks Payable To:  Department of Insurance 

Fill in the memo portion of the check with “SFM Plans Review Fee” 
Send two (2) complete sets of signed and sealed plans, and one (1) set of specifications with a cover 
letter stating the facility’s name, lease number and state agency occupying the lease to: 
 
If Sending By Regular Mail:   If Sending By Overnight Service/hand Delivery: 
Division of State Fire Marshal   Division of State Fire Marshal 
Plans Review Section    Plans Review Section 
200 East Gaines Street     325 John Knox Road, Atrium building 
Tallahassee, Florida 32399-0342  Tallahassee, Florida  32303 

 
Copies of the cover letter are sent to: 

Randall Baker, Chief   Nick Crim  
Bureau of Real Management  Operative & Maintenance 
4050 Esplanade Way, Building 4030 4050 Esplanade Way, Building 4030, Suite 380 
Tallahassee, Florida  32399-0950  Tallahassee, Florida 32399-0950 

 
The fee for plans review of building renovations is determined by multiplying the estimated construction 
cost of the renovations to be leased to the State by the constant .0025 (1/4%) with a minimum fee of 
$100.00.  If it is a new building, the fee is .0025 (1/4%) of the building construction cost. 
 
Example:  $1,000,000.00 Construction Cost x .0025 - $2,500.00 Fee.  If the lease is for existing space 
that does not require any renovations in order to occupy then you are required to fax a Request for 
Building Site Inspection, as shown in Exhibit 5, Page 7, to the Tallahassee office (Fax # 850-922-2553) 
requesting a site inspection for code violations (please include the lease number). 

 
Plans Submission: 
 
The Division of State Fire Marshal will require the submitter to furnish two (2) sets of signed and sealed 
contract documents and one (1) set (signed and sealed) of specifications for review to the Plans Review 
Section.  Fire alarm and fire sprinkler shop drawings and hydraulic calculations must also be furnished 
where applicable, and must be signed and sealed.  The submitter may choose to submit plans at an 
earlier stage, i.e., Design Development, in which case only one unsigned set needs to be submitted (only 
one design review will be allowed per project).  A standard letter of transmittal will be used when sending 
documents to the State Fire Marshal and will be accompanied by a standard Review Request Form, 
created from a template from past projects. 

 
A standard transmittal memo created from a template from past projects is prepared and addressed to 
Mehalia Grant of the FAU Controller’s Office.  Accompanying this transmittal memo will be a completed 
original Special Services Invoice, initialed by the preparer and the University Facilities Planning 
Accountant, and signed by the University Facilities Planning Associate Director or other party with 
signature authority.  The FAU Controller transmittal will also be accompanied by a copy of the Review 
Request Form that was submitted directly to the State Fire Marshal. 
 
When the documents are actually sent (and when reviewed documents are received back from the SFM), 
the State Fire Marshal Review Log will be updated to show dates of sending and receipt, SFM file 
numbers, and approval status on projects as this information becomes available.  When the documents 
are approved for construction, one (1) set will be stamped, “APPROVED”  and returned to the submitter.  
The stamped set of plans must be kept on the job site for the fire safety inspector’s use at the time of 
inspection.  It shall be the responsibility of the submitter to see that the “approved” set of plans is on the 
construction site before work  
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begins and remains at the construction site until final inspection and approval has been issued.  Plan 
approval is for one (1) year from the date of issue.  The construction contract must be let within this period 
or the approval will expire and the plans must be re-submitted with another review fee. 
 
The editions of the pertinent codes that will apply to your project will be those that are adopted at the date 
of your first submittal, regardless of phase, i.e., DD’s, 50% or final, and will not change even if a newer 
edition is adopted during the review process.  However, if more than one year elapses between submittals, 
i.e., DD’s to final, the process starts again with another fee and with current codes. 
 
Any change orders or re-design during construction that affect life safety shall be submitted for review with 
the State Fire Marshal’s file number indicated. There is no additional fee required for changes. 
 
The review process allows thirty (30) calendar days for review of all state-owned property and ten 
(10) calendar days for review of state lease d property.  The process seldom takes the entire 
required time.  In an effort to help expedite the review, please consider the following questions: 

 
1. Do your plans show the use of each room? (i.e., office, conference, laboratory, closet, storage, etc). 
2. Do your plans show the number of floors in the building and the location of the project under 

consideration in comparison to the entire floor and building? 
3. If the building is sprinkled, do your plans show the location of the sprinkler heads in the area(s) 

under construction? 
4. Do your plans show the exit marking(s)? 
5. Is there emergency lighting?  If so, what is the type and location? 
6. What is the type and location(s) of the fire extinguisher(s)? 
7. Are there any special fire extinguishing systems such as Halon 1301 or a dry chemical hood 

system? 
8. If applicable, do your plans show the type and location(s) of smoke and/or heat detector(s) including 

duct detection? 
9. Are there any manual fire alarm pull stations?  If so, where are they located and what is their 

elevation above the floor? 
10.  Are there any smoke dampers?  If so, what is their type and location(s) 
11.  Do your documents show the door fire ratings on the schedule? 
12.  Do your plans show a nationally tested wall assembly detail for rated walls? 
13.  Do your plans show the exists and their exit discharge (i.e., type of structure to the level of exit 

discharge)? 
14.  If applicable, do your plans show the stair and handrail detail? 
15.  What are the interior finished? (i.e., paneling, drywall, wallpaper, etc) and their flame spread ratings. 

 
While answering these few questions will expedite the process, they are not the complete set of questions 
that could be asked.  If there are any special circumstances or hazards that require further clarification, the 
reviewer will attempt to contact you, therefore, please include the name and telephone number of a 
contact person with your plan submission.  Please remember that if you are called and asked for additional 
information or clarification, the reviewer needs this information in writing before he can approve the project.  
If the statutory time (10 days on a lease or 30 days on state owned) expires he must disapprove the 
project and a re-submittal process may add further delay to the project. 
 
The following items are areas where we must have your assistance.  Please ensure that all submittals 
address these necessary items where applicable and help us prevent lost time due to disapprovals based 
on lack of information. 

 
1. Renovation or Alteration   Any alteration, or any installation of new equipment shall be installed 

under the requirement of new construction.  The areas shall be identified clearly, and shall show the 
area of concern in relation to the total building.  This will ensure that the proposed renovation or 
alteration will not diminish the life safety components of the building. 
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2. Equivalency Concepts  Any requirement of the code that a designer wishes to modify by alternative 

arrangements shall in no case afford less safety to life than the code presently requires.  Any request 
to use equivalency concepts will only be considered when technical documentation is submitted. 

 
3. Classification of Occupancy Plans shall indicate the type of occupancy based on N.F.P.A. 101, 

Chapter 4. reference F.A.C. 4A-3 for the current edition. 
 
4. Change of Occupancy  The designer shall identify the existing type of occupancy and clearly identify 

the new occupancy use and areas. 
 
5. Floor Area  The gross square footage of the building shall be indicated on the plans.  All assembly 

rooms shall indicate the net floor area. 
 
6. High Hazard Area  Any areas of a building, structure, or parts thereof, containing highly combustible, 

flammable, explosive products or materials, which are likely to burn rapidly, shall be identified on the 
submittal.  The designer shall identify amounts and types of hazardous materials used throughout the 
facility. 

 
7. Means of Egress  All three components of the means of egress (exit access, exit and exit discharge) 

shall be clearly identified.  Travel distance to exits shall be detailed. 
 
8. Occupant Load  The occupant load for each floor and calculations showing how the load was 

obtained shall be shown.  All assembly rooms, spaces, or areas shall be identified and calculated with 
calculations shown on plans. 

 
9. Construction Type  The type of construction shall be identified as per N.F.P.A. 220.  See F.A.C. 4A-

03 for the current edition. 
 
10.  Atrium – Any building in which the designer has incorporated an atrium shall have the atrium area 

clearly defined on the contract document. 
 
11.  Penetration of Smoke or Fire Barriers  Passage of pipes, conduits, bus ducts, cables, wires, air 

ducts, pneumatic ducts and similar service equipment through smoke and/or fire barriers, shall be 
detailed on the contract documents. 

 
12.  Fire Detection, Alarm and Communication Systems  All existing or new systems shall be clearly 

identified on the plans. The type of system and the appropriate N.F.P.A. standard which was used for 
the design and installation, shall be indicated on the plans and signed and sealed by the Engineer of 
Record. 

 
13.  Automatic Sprinkler System, Standpipes, and Fire Pumps  All existing or new systems shall be 

clearly identified on the plans. The type of system and appropriate N.F.P.A. standard, which was used 
for the design and installation, shall be indicated on the plans and signed and sealed by the Engineer 
of Record.  Hydraulic calculation, also signed and sealed by the Engineer of Record, shall accompany 
the plans where applicable. 
 

14.  Correction Facilities  The use condition of the area shall be clearly indicated as per N.F.P.A. 101, 
Chapter 14 & 15. 

 
15.  Lease Spaces  If the leased space is on a floor located above the Level of Exit Discharge (LED) a 

plan of the LED is required to be submitted to ensure proper exiting from the building. 
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16.  All sheets have the correct name of the facility: Building Number, Office/Complex Name, 

Street Address, and City, County, and Zip Code, and any assigned lease number noted on the 
document. 

 
17.  Design Criteria  The Life Safety portion of the plans shall be designed in accordance with the 

National Fire Protection Association (NFPA) 101, Life Safety Code, NFPA 1, Fire Prevention Code, 
and NFPA Standards adopted (reference F.A.C. 4A-3.012 for the adopted edition of NFPA 101 & 1 
and a list of NFPA Standards adopted). 

 
If there are any questions concerning this notice, please contact the State Fire Marshal’s Plans Review 

Section in Tallahassee at (850) 413-3729. 
 
Construction Inspections: 
 
The review fee will cover plans review and (2) construction site inspections, one at approximately 50% 
(before covering walls and ceilings) of completion, and a final inspection prior to occupancy.  The 
intermediate (50%) inspection is optional at our discretion, and depends upon the size and complexity of 
the construction project.  The purpose of construction site inspections is to ensure that the project is in 
fact constructed in accordance with the approved construction documents. 
 
Any re-inspection required as a result of deficiencies found during the final occupancy inspection shall 
result in additional fess billed to the Contractor for re-inspection at a rate of $65.00 per hour, per 
Inspector, portal to portal, plus expenses.  With this in mind, the Contractor should have completed his 
own systems testing and inspection punch list and made the corrections necessary in order to eliminate 
re-inspections as much as possible.  When Facilities Planning requests a construction site inspection it 
will be essential to complete the attached “Request for Building Site Inspection” form and fax or mail it 
to the Division of State Fire Marshal for logging in and routing to the appropriate field office with a copy to 
the appropriate FAU EH&S coordinator.  The local field inspector will then contact the requestor to make 
final arrangements for the inspection. 

 
This request form has to be completed in it’s entirety, otherwise, the request for inspection will not be 
granted.  Additionally, if the plans are found to still be disapproved or rejected by this office, the inspection 
will not be performed and a stop work order will be issued until the plans are submitted, approved, and 
the plans review fee is paid in full.  Should you have any questions, please notify the Plans Review 
Section (850-413-3729) prior to mailing this request form. 
 
Should the project not pass inspection due to various deficiencies, a re-inspection within 30 days should 
be scheduled with the Inspector at that time.  If the corrections cannot be made within that required time 
frame, it is the responsibility of the agency or requesting party to complete the attached “Request for 
Building Site Inspection” form and submit it to the state Fire Marshal’s Office in Tallahassee, noting the 
date in which the project will be ready for re-inspection in order for him to reschedule the site for a re-
inspection. 
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FIRE ALARM SUBMITTAL REQUIREMENTS 
 
 
 
1. Contractor’s name, address, phone and license number 
 
2. Jobsite address, occupancy type, design criteria (which NFPA standard, local 

ordinance, state code the system is designed to meet). 
 
3. General description of how the system will operate.  What will activate the 

system; will it go into general alarm or ring by zone; will it annunciate; will it be 
monitored by a central station; will the air handling system be shut down, etc. 

 
4. Itemized list of equipment to be used showing quantity, manufacturer, model 

number, type of device, and CFM number. 
 
5. Standard battery calculations showing enough standby time to meet either 24 

or 60 hours standby time. 
 
6. Voltage drop calculations showing that voltage drop does not exceed 5% drop. 
 
7. Cut sheet for each device being installed and listed in Item #4 above. 
 
8. Drawing showing location of devices, wire runs, number of conductors, zones, 

end-of-line resistors, and typical wiring method of used on the devices. 
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STATE FIRE MARSHAL’S OFFICE 

REQUEST FOR BUILDING SITE INSPECTION 
 
I. GENERAL INFORMATION (Print or Type) 

 
REQUESTORS NAME:           
 
OFFICIAL TITLE:           
 
STATE AGENCY:           

 
II. TYPE OF INSPECTION: (CIRCLE APPROPRIATE ONE) 

 
FINAL INTERMEDIATE  SPRINKLER SYSTEM (Above or Below Ground) 

 
ALARM SYSTEM HOOD SYSTEM PRE-OCCUPANCY  BOILERS 

 
OTHER(specify):            

 
NAME, STREET ADDRESS OR EXACT LOCATION OF THE FACILITY: 
 
             
 
             

 
III. INSPECTION DATE:           

(Provide this office with a MINIMUM of ten (10) days to two (2) weeks notice prior to requested date of inspection) 
 
IV. STATE FIRE MARSHALS FILE#:         

(Without this file #, your request will NOT be granted.  Contact this office should you need assistance) 
 

V. OCCUPANCY CLASSIFICATION:         
(Business, Assembly,  Etc.) 
 

VI. SQUARE FOOTAGE & HEIGHT OF BUILDING:       
 

VII. SPECIAL INFORMATION: 
LIST THE FACILITY’S LIFE SAFETY FEATURES: 
 
             
 (Sprinkler, Sandpipe, Fire Alarm, Smoke Control, other) 

 
VIII. TYPE OF BLDG. CONSTRUCTION:         
 
IX. SIGNATURE LINE           

 
NAME:       PHONE NUMBER:    

  
SEND ALL REQUESTS TO: 

Mark Healey 
Bureau of Fire Prevention- Plans Review Section 

200 East Gaines Street (or) Hand-Deliver to 325 John Knox Road 
Tallahassee, Florida  32399-0342 

Fax:  SunCom 292-2553 



Project Name: BR#:
Date:

Estimated Building Construction Cost Submittal Phases of Probable Construction Cost ($)

Space Type NASF

NASF/G
SF 
Factor (a) GSF

Approved 
Program 

NASF Date:

Conc.          
Schem.    
NASF     
Date:

Adv.Schem. 
NASF Date:

           
Des.Dev. 

NASF 
Date:

50% CD  
NASF 
Date:

100% CD NASF 
Date:

Classroom 1.5
Teaching Laboratory 1.5
Research Laboratory 1.5
Study 1.4
Instructional Media 1.4
Auditorium/Exhibition 1.2
Teaching Gymnasium 1.2
Student Academic Support 1.5
Office/Computer 1.5
Campus Support 1.4
Space Total *
Proposed Additive Alternates @ Design Development
Submittal with Estimated Dollar Values

1

2

3

4 Professional  Services Guide Criteria (per subparagraph 3.14.2):
Building Gross Sq.Ft. (3.14.2.1)

5 Net Assignable Sq.Ft. (3.14.2.2)
Covered Walkway GSF (3.14.2.3)

* Insert Predominant space Type Factor used for Calculating Overall GSF

Page 1 of 3

(b) Constr.Cost 

Per GSF (major 

space type 

cost/GSF or 

sample bldg. 

Average 

cost/GSF)

Total Cost                

(Building 

Constr. Cost) 

(a x b)

FAU PROJECT BUDGET SUMMARY/COMPARISON EXHIBIT 6

Building Construction Cost 
(GSF x cost per GSF)

Cost per GSF

Efficiency Factor*

Total Gross Square Footage
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BR#:
Date:

Approved Conceptual Advanced Design 50% 100%
Program Schematics Schematics Develop. CD CD

Date: Date: Date: Date: Date: Date:

NOTE:      If cost for items "b-n" above are included in overall building square footage cost, please 
indicate accordingly

Submittal Phases of Probable Construction Cost ($)1. Construction Components

e)  Plazas/Walks/Bikepaths
f)   Roadway Improvements

a)  Building Construction Cost

Subtotal Estimated Construction 
Components

EXHIBIT 6

h)  Telecommunications (interior/ext.)
I)   Electrical Service

b)  Environmental Impacts/Mitigation
c)  Site Preparation/Demolition

Page 2 of 3

j)   Water Distribution System
k)  Sanitary Sewer System

d)  Landscape/Irrigation

Construction Components

l)   Storm Water System
m) Chilled Water System
n)  Energy Efficient System

g)  Parking (number of spaces____)
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Construction Components 

Project Name: BR#:
Date:

2.  Other Project Components (per approved program funding)
a)  Land/Existing Facility Acquisition
b)  Professional Fees
        Base Agreement (%)
        Special Consultants (list type)
        Construction Manager (approx. 1%)
c)  Fire Marshal (.0025)
d)  Inspection Services
        Project Representative
        Roof Inspector
        Threshold Inspector
e)  Insurance Consultant (.0006)
f)  Surveys/Tests
       Topographical Survey
       Geotechnical Tests
       Construction Test (concrete, HVAC, etc)
g)  Permit/Impact/Environmental Fees
        Permits
       Impact
        Environmental
h)  Art Work (.005)
I)  Furnishings & Equipment
j)  Contingencies

Cost Containment Guidelines

Exceptions to the FAU Cost Containment Guidelines Dated May 2003, which were not included and approved in 

Yes No

If "yes", attach the relevant sheet(s) from the FAU Cost Containments Guidelines Dated May 2003,   
with the comments and justifications noted.

Signature Date

EXHIBIT 6
Page 3 of 3

a previous submittal are being recommended.

Subtotal other Project Components
Total Project Cost (Items #1 & #2)
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FACILITY CLASSIFICATION FOR ENERGY CONSUMPTION EXHIBIT 6A

Total Energy Factor Calculation:

A. A=

B. B=

C. C=

D. D=
E.

E=

F. F=

B + C + D + E      +     +     +     
100 100

Facility Classification:
Check applicable facility class based on Total Energy Factor (TEF)

Facility Class A - Low Energy Usage Building

Facility Class B - General Office Building

Facility Class C - General Classroom Building

Facility Class D - Fine Arts, Specialized Use, Student Activities Building

Facility Class E - General Science Building

Facility Class F - Research, Medical, Advanced Technology Building

Facility Class G - Agricultural and maintenance  support sheds or buildings.

I certify that the above information is correct and accurate:

Architect/Engineer of Record for Project (Typed or Printed Name)

Date
(Signature)

Factors

GSF, on line for PO&M funding during                 of               .

                 (Month)        (Year)

                 (Month)        (Year)

* FTEF Calculation =

FORMULA

% of the gross square footage used for Labs or Research:               %  Multiply % times 20

% of outside air supplied to facility:             %    Multiply % times 40
Does the facility have a heavy equipment load?     Yes = 15       No = 1                                                                    
(Computer Equipment, research equipment, autoclaves, fume hoods, etc.)

Is this facility an agricultural or maintenance utility shed?     Yes = .5       No = 1

] ] * __

RESULTSCALCULATION

TEF Calculation = [ 1+ __* TEF =

Is 70% or more of the GSF of this facility air conditioned?     Yes = 1       No = 0

Is the facility being designed or renovated after 1989?     Yes = 10       No = 1

GSF, on line for PO&M funding during                 of               .

[[ [ ] ]1+A * 

University/Campus:
Project Name:
Building Name:
Additional Area:

Renovated Area:

TEF = 1.00

Criteria

TEF = 1.61 to 1.85

TEF = < 1.00

A building that typically contains classrooms, offices, administrative and special spaces such as general teaching labs, auditoriums, etc.

A building that typically contains classrooms, offices, auditoriums, general patient care and special support space such as locker rooms, teaching gyms, 
exercise rooms, studios.

TEF = 1.26 to 1.29

TEF = 1.30 to 1.49

TEF = 1.5 to 1.60

A building with less than 70% of the gross square footage receiving conditioned air.

A building that typically contains classrooms, offices, and highly specialized labs supporting upper level undergraduate programs, graduate programs, 
medical technology and sponsored research efforts.

a building that may typically be used for agricultural and maintenance support and contains no air conditioned space and little or no utility usage.

A building that typically contains classrooms, offices, wet and dry instructional labs to support general instruction and research.

A building that typically contains classrooms, offices, and administrative space

TEF = 1.01 to 1.25
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EXHIBIT 7 
 
 
 

TITLE BLOCK INFORMATION 
 
 
CONTENT: The following information shall be provided in the title block of each drawing: 
 
 
 Name of University 
 FAU Project Location 
 FAU Project Number 
 
 Sheet Title/Name 
 Phase of Development 
 (i.e., Conceptual Schematics, Advanced Schematics, Design Development, 50%, 100% 

Construction Documents) 
 
 Name of Architect/Engineer 
 Address of Architect/Engineer 
 Telephone Number of Architect/Engineer 
 
 Sheet Number 
 Date of Preparation 
 Initials of Preparer 
 Signature of Reviewer 
 Date of Review 
 
 (On each sheet, as applicable) 
 Name of Consultant 
 Address of Consultant 
 Telephone Number of Consultant 
 
ORGANIZATION:  The basic organization of the title block shall be the same for each drawing, changing the 
information on each sheet as appropriate. 
 
The sheet number shall always appear either on the lower right hand corner or along the right margin of the 
drawing. 
 
SEAL AND SIGNATURE:  Each drawing shall be signed, sealed and dated by the responsible professional. 
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EXHIBIT 8 

 
TITLE SHEETS, PAGES AND BINDINGS 

 
 
 
 
The title sheet for drawings should be made as simple as possible, and should contain the 
following information: 
 
 

FAU Project Title 
FAU Project Location 

University Name 
FAU Project number 

 
 
 

Name, Address, and Telephone Number of Architect/Engineer 
 
 

As appropriate 
Name, Address, and Telephone Number of Consultants 

 
Date of Publication 

 
 
The cover of the Project Manual may be of any style or format, as long as it is consistent 
with the above outline.  The title page may be omitted if the cover provides the prescribed 
content. 
 
The title sheet for the drawings may serve as the drawings cover or a plain sheet may be 
used for protection. 
 
Project Manual and drawings shall be bound in such a manner as to discourage 
separation or removal of pages. 
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EXHIBIT 9 
 

UNIVERSITY ENERGY LIFE CYCLE COST ANALYSIS SUMMARY FORM 
 
PROJECT:       PROJECT No. BR-    
 
PROJECT ARCHITECT:           
 
PROJECT MECHANICAL ENGINEER:         
 
SCHEME DESCRIPTIONS:   COMPUTER PROGRAM USED:   
 
SCHEME A: 
SCHEME B: 
SCHEME C: 
SCHEME D: 

 
BUILDING PARAMETERS: 
Thermal transmittance of exterior walls,  U=   _____Btuh/sq.ft. - °F 
Thermal transmittance of roof,   U=   _____Btuh/sq.ft .- °F 
Thermal transmittance of glazing,   U=   _____Btuh/sq.ft. - °F 
Glazing shade coefficient,    SC= _____ 
Building Area (Gross)    A=   _____Sq/Ft. 
 

 ENERGY DATA 
(Mbtu/sq.ft. – year) 

(Mbtu = Thousands or BTUs) 
 

ITEM SCHEME A SCHEME B SCHEME C SCHEME D 
Interior lights     
Heating primary     
Cooling primary     
Terminal systems     
Other uses *     
TOTAL     

• list other uses: e.g. hot water heating, exhaust fans, elevators, exterior lights 
LIFE CYCLE 
COST ITEM COST VALUE (PRESENT VALUE DOLLARS) 

 SCHEME A SCHEME B SCHEME C SCHEME D 
Initial Cost     
Replacement Costs      
Energy Costs     
O&M Costs     
Total for 25 years     
Energy Cost/Year     

 
Prepared By:       
Date:         
Phone:         
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EXHIBIT 10 
Page 1 of 3 

UNIVERSITY DOCUMENT SUBMITTAL & REVIEW CHECKLIST 
 

FAU Project Number: BR-    Date:       
FAU Project Name & Location:          
A/E Name:        Telephone:    
A/E Address:             
INFORMATION SUBMITTED FOR    PHASE     
 
  

 
 
 

Required 

 
 

A/E 
Submission 

Date 

 
Univ 

Action/ 
Approval 

Date 

 
 
 
 

Comments 
 Yes No    
1) PROGRAM CONFORMANCE      
   (a) Comparative Area Analysis      
   (b) Comparative Cost Analysis      
2) MASTER PLAN CONFORMANCE      
3) HIST.PRES. & ARCH. 
APPROVAL 

     

4) SPACE ANALYSIS      
   (a) Gross      
   (b) Net      
5) SITE CRITERIA      
   (a) Legal Description      
   (b) Boundary Survey      
   (c) Topographical Survey      
   (d) Geotechnical Services      
   (e) Zoning Compatibility      
   (f) Access 7 Egress Prov.       
   (g) Tree Survey      
6) SITE UTIL.AVAIL. & PROVIDED      
   (a) Electric      
   (b) Water      
   (c) Sewer      
   (d) Gas      
   (e) Storm      
   (f) Telephone      
   (g) Other      
7) SITE PREPARATION      
   (a) Clearing      
   (b) Exist.Util. (RE)moved      
8) SITE DRAWINGS      
9) LANDSCAPE DRAWINGS      
10) ARCHITECTURAL DRAWINGS 
& DESIGN CRITERIA 

     

11) STRUCTURAL DRAWINGS & 
DESIGN CRITERIA 

     

12) MECHANICAL DRAWINGS & 
DESIGN CRITERIA 
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EXHIBIT 10 
Page 2 of 3 

SUBMITTAL AND REVIEW CHECKLIST (cont’d) 
INFORMATION SUBMITTED FOR    PHASE    
FAU PROJECT NAME & NUMBER(BR#)        
 

  
 
 
 

Required 

 
 

A/E 
Submission 

Date 

 
Univ 

Action/ 
Approval 

Date 

 
 
 
 

Comments 
 Yes No    
13) PLUMBING DRAWINGS & 
DESIGN CRITERIA 

     

14) ELECTRICAL DRAWINGS & 
DESIGN CRITERIA 

     

15) TECHNICAL SPECIFICATIONS      
16) NON-TECH.SPECIFICATIONS      
17) BID PROCEDURE      
   (a) Base Bid      
   (b) Alternates (additive)      
   (c) Special/Supplementary General 

Conditions 
     

18) LIFE CYCLE ANALYSIS      
19) COST ESTIMATE & 

CERTIFICATION INCL.ALT’S. 
     

20) AVAILABLE FUNDING VS. 
ESTIMATES 

     

21) CODE COMPLIANCE (cont’d)      
   (a) Standard Building Code(s)      
   (b) NFPA Life/Safety Code      
   (c) Disabled Requirements      
22) REGULATIONS      
   (a) Grant      
   (b) Asbestos      
   (c) Department of Env. Protection      
   (d) Other      
23) PERMITS      
   (a) Local Building      
   (b) US Army Corps of Engineers      
   (c) Dredge & Fill      
   (d) Electrical      
   (e) Plumbing      
   (f) Sanitary      
   (g) Environmental      
   (h) Dept. of Env. Protection      
   (i) Water Management      
   (j) Other      
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EXHIBIT 10 
Page 3 of 3 

 
SUBMITTAL AND REVIEW CHECKLIST (cont’d) 
INFORMATION SUBMITTED FOR    PHASE    
FAU PROJECT NAME & NUMBER(BR#)        

 
 
 
 
  

 
 
 

Required 

 
 

A/E 
Submission 

Date 

 
Univ 

Action/ 
Approval 

Date 

 
 
 
 

Comments 
 Yes No    
24) REVIEWS & APPROVALS      
   (a) Hotel & restaurants (DBPR)      
   (b) County Health Unit      
   (c) Pollution Control (DEP)      
   (d) Complex Air Source (DEP)      
   (e) Dept. of Env. Protection   

(other) 
     

   (f) Elevator (DBPR)      
   (g) Asbestos (DLES)      
   (h) Water Management District      
   (i) Other      
25) OTHER PROJECT REQ’S.      
   (a)      
   (b)      
   (c)      
 
 
ARCHITECT/ENGINEER: 
 
 
             
Signature        Date 
 
 
           
Type Name and Title 
 



UNIVERSITY DOCUMENT DISTRIBUTION RECORD
$

Page ____of _______
$

FAU Project No. BR-________
$

University:
$

FAU Project Name:
$

SET
NO. 1 2 3 4 5

* Insert N/C (no charge) where applicable & explain under "Remarks."

REMARKS

RECORD OF DEPOSITS RECEIVED & REFUNDED

EXHIBIT 11

Date Doc 
Returned 
& Deposit 
Refunded

Date Doc 
Issued & 
Deposit 
Received NAME & ADDRESS

Amount        
Received *

Check 
or 

Cash
Amount 

Refunded

DOCUMENT PRICES

DOCUMENTS ADDENDA PARTIAL SETS

(Description)

Set(s) 
of 

Plans

Copies 
of  Proj.   
Manual

Set of Plans

Per Page of Proj. Manual

Project Manuals

Complete Set, Plans, & Proj. Manual

Per Sheet of Drawings
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EXHIBIT 12

FAU Project Name, Project Number, University

Consruction Budget: $
Design Professional

Bid Opening Date:
Bid Opening Location: Bid ADDENDA SUBS BASE

Bonds REC'D LISTED MBE % BID ALT# 1 ALT# 2 ALT# 3

Scope of Alternates:
Alt. #1-
Alt. #2- (All Alternates must have a typed explanation)
Alt. #3

Date
Date
Date

Bid Opened By:
Bids Tabulated By:
Bids Witnessed by:

REMARKS

ALTERNATES
Bid Opening Time:

BIDDERS

BID TABULATION
UNIVERSITY 

April 2003 FAU-PSG Page 68 of 74



April 2003 FAU-PSG Page 69 of 74 

EXHIBIT 13 
Page 1 of 2 

CONSTRUCTION CONTRACT 
FACT SHEET 

 
 
 
GENERAL PROJECT INFORMATION 
 
FAU Project No. BR-    
 
FAU Project Name:         
 
Project Location:          
 
Full Name & Address of Contractor:         
 
              
 
Contractor’s Federal I.D. No.:       
 
Full Legal Name & Address of Architect/Engineer:       
 
              
 
CONTRACT INFORMATION  (If the project has multiple phases with separately identified 
completion and liquidated damage provisions ties, list information for each phase individually). 
 
1. Time of Commencement and Completion: 

 
Substantial Completion    Calendar Days    
 
Final Completion    Calendar Days, after Substantial Completion
  
 

2. Liquidated Damages: $        
 

3. Contract Sum :$         
including base Bid and Additive Alternates  thru   (if 
alternates are not included, insert “N/A”) 

 
4. The Contract Documents: 

 
a. Drawings 
 

Drawings Title:        
 
Drawings Date:        
(Attach a list of individual drawing sheets) 
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EXHIBIT 13 
Page 2 of 2 

 
b. Specifications 

 
Specifications Title:        
 
Specifications Date:        
(consisting of sections listed in the (list indexes and/or tables of contents) 
 

c. Addenda 
 

Addendum No. dated consisting of   (number of  
            pages and/or sheets) 
Addendum No. dared consisting of    
 
Addendum No. dated consisting of    
 
Addendum No. dated consisting of    
 
Addendum No. dated consisting of    
 
 
5. Form of Agreement:  If language in the standard owner-Contractor agreement was revised in 

the Project Manual, attach a highlighted copy of the revised portion(s). 
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EXHIBIT 14 
UNIVERSITY STANDARD INVOICE FORM 

INVOICE NO.__________ 
 
TO: University Name & Address 
 
 
 
FROM:_____________________________ 
 
__________________________________ 

Page _____ of _____ Pages 
Federal I.D. No._______________ 
FAU Project No. BR-___________ 
FAU Project Name:_________________ 
_________________________________ 
Date:_____________________________ 
 

  
THE PRESENT STATUS OF THE ACCOUNT IS AS FOLLOWS: 

SERVICE 
TOTAL 

FEE 
% 

COMPLETE 
AMOUNT 

DUE 

LESS 
PREVIOUSLY 

BILLED 
AMOUNT DUE 
THIS INVOICE 

      
      
      
      
      
      
      
      
      
      
      
      
      
      

GRAND 
TOTALS      

      
  Total Due Architect/Engineer  
 *Amount payable directly (                                          ) * 
 *Amount payable directly (                                          ) * 
   

CERTIFIED TRUE & CORRECT BY: 
 
________________________________________________________________ 
(Signature of Principal)                                                  (Typed Name and Title) 
 

UNIVERSITY APPROVAL 
INVOICING INSTRUCTIONS: Please prepare invoices properly 
to avoid delaying payment. For complete instructions, consult 

Date Received:_________________ The Professional services Guide.  Invoice using this  
Date Approved:________________ standard form, and number consecutively starting with 
Invoice Consistent “1”.  Submit a signed original And four copies (attach  
  with Contract_________________ appropriate back-up documents to four of the invoices). 
Services Rendered  Consultant’s invoices should be marked “Approved” and 
  as Invoiced___________________ be made directly to the consultant, indicate above with an 
 asterick beside the amount due the consultant. 
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EXHIBIT 15 
INVOICE   11   

 
TO: University Name & Address 
 
 
 
FROM ABC Architects, Inc. 214 Main St. 
            Tampa, FL  33742 

Page   1   of    1  Pages 
Federal I.D. No.__59-1234567 
FAU Project No. BR-000 
FAU Project Name: Classroom Bldg. 
_________________________________ 
Date: 2/15/99 
 

THE PRESENT STATUS OF THE ACCOUNT IS AS FOLLOWS: 

SERVICE TOTAL FEE 
% 

COMPLETE 
AMOUNT 

DUE 

LESS 
PREVIOUSLY 

BILLED 
AMOUNT DUE 
THIS INVOICE 

Concep.Schem. 30,815 100 30,815 30,815 0 
Adv.Schem. 30,815 100 30,815 30,815 0 
Design Dev. 46,223 100 46,223 46,223 0 
50% CD’s.  46,223 100 46,223 46,223 0 

100% CD’s.  61,631 100 61,631 61,631 0 
Receiptof Bids 15,708 100 15,708 15,708 0 
Const.Admin. 77,038 14 10,785 4,700 6,085 

Reimb.(printing) 4,500 100 4,500 4,500 0 
Auth.#1(survey) 4,200 100 4,200 4,200 0 

Auth.#2(Geotech) 9,800 100 9,800 9,800 0 
Auth.#3(LifeCycle 

Analysis) 2,500 100 2,500 2,500 0 
Auth.#4(Proj.Rep) 90,000 9 8,100 0 8,100 

Auth.#5(add to 
drwgs-CO) 14,020 0 0 0 0 

Auth.#6 
(matl.testing) 8,000 42 3,360 2,100 1,260 

GRAND TOTALS 441,473  274,660 259,215 15,445 
      
  Total Due Architect/Engineer 14,185 
 *Amount payable directly (   Testing R-Us                 ) 1,260* 
 *Amount payable directly (                                          ) * 
   

CERTIFIED TRUE & CORRECT BY: 
 
_________________________________________F.L. Wright, President 
(Signature of Principal)                                          (Typed Name and Title) 
 

UNIVERSITY APPROVAL 
INVOICING INSTRUCTIONS: Please prepare invoices 
properly to avoid delaying payment. For complete 
instructions, consult The Professional Services 

Date Received:_________________ Guide.  Invoice using this Standard form, and number  
Date Approved:_________________ consecutively Starting with “1”.  Submit a signed 
Invoice Consistent original And four copies (attach appropriate back-up 
  with Contract__________________ documents to four of the invoices). Consultant’s  
Services Rendered invoices should be marked “Approved” and 
  as Invoiced___________________ Be made directly to the consultant, indicate above with 

an asterick beside the amount due the consultant. 
  



EXHIBIT 16

STATE OF FLORIDA AGENCY:     FAU
VOUCHER FOR REIMBURSEMENT HEADQUARTERS:        Boca
OF TRAVEL EXPENSES CHECK ONE:  X  OFFICER/EMPLOYEE___NONEMPLOYEE/IND.CONTRACTOR RESIDENCE (CITY):    

(Print page 1 and put it back in printer to print page 2 on backside) TAR #     

Hour of Meals for Per Diem
Travel Performed Departure Class or Actual Class Map Vicinity                        Other Expenses

From Point of Origin Purpose or Reason And Hour of A & B Lodging C Mileage Mileage
Date To Destination (Name of Conference) Return Travel Expenses Meals Claimed Claimed Amount Type

 

  

Column Column Column Column SUMMARY
Total Total Total Total TOTAL

-$        -$        $0.00 -$          -$             
Revolving Fund: _________________________________ Advance:  ____________________________________________ LESS ADVANCE RECEIVED

    Check No.:  ___________________________________    Warrant No.:  _______________________________________ LESS CLASS C MEALS (Officers/Employees Only)  
    Check Date:  _________________________________    Warrant Date:  ______________________________________ LESS NON-REIMBURSABLE ITEMS ON PURCHASING CARD  
    Agency Voucher No.:  __________________________    Statewide Doc No.:  ___________________________________ NET AMOUNT DUE TRAVELER -$             

   Agency Voucher No.:  _________________________________ NET AMOUNT DUE THE STATE -$             
I hereby certify or affirm and declare that this claim for reimbursement is true and correct in every material matter; that the travel expenses were actually Pursuant to Section 112.061(3)(a), Florida Statutes, I hereby certify or affirm that to the best 
incurred by me as necessary in the performance of official duties; that per diem claimed has been appropriately reduced by any meals or lodging included in the of my knowledge the travel was on official business of the State of Florida and was performed 
convention or conference registration fee claimed by me, and that this voucher conforms in every respect with the requirements of Section 112.061, Florida Statutes.for the purpose(s) stated above.

SUPERVISOR'S SIGNATURE: 

TRAVELER'S SIGNATURE:  SUPERVISOR'S TITLE:                                    

SIGNATURE DATE: SIGNATURE DATE:                                           

FOR AGENCY USE: Form DBF-AA-15 (Rev. 06/97)

$0.00

TRAVELER:                                                      

SOCIAL SECURITY NO.  

TITLE:    

0
0.29

Statement of Benefits to the State:  (Conferences or Conventions)   TAR #AI0011
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EXHIBIT 17 
 

CONTRACT DOCUMENTS COST RECAP SHEET 
 
       University:     
 
       FAU Project No-BR#:     
 
       FAU Project Name:     

 
EXPENSES – PLANS 
 
(A set of Plans consists of    sheets size  x   ) 
 
  Sets of Plans   @ $  per set   = $    
 
  Sheets @  $  per page =$    
 
 
EXPENSES – SPECIFICATIONS 
 
(A set of Specifications consists of   pages) 
 
  Sets of Specs  @ $  per set =   $    
 
  Pages of Specs @ $  per page =$    
 
EXPENSES – POSTAGE & UPS 
(Attach invoices, “Handling Charges” are disallowed) $   
 
        TOTAL EXPENSES   
 
 
CREDITS 
 
Plans required by contract   sets @ $  = $   
 
Specs required by contract  sets @ $  = $   
 
Plans & Specs sold   sets @ $  = $   
 
Plan sheets sold   shts @ $  = $   
 
Spec pages sold   pgs  @ $  = $   
 
Deposits not refunded    @ $  = $   
 

LESS TOTAL CREDITS $    
 

                   NET AMOUNT DUE ARCHITECT/ENGINEER $    
  
 


